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TO: Toll Bridge Program Oversight Committee DATE: May 1, 2013
(TBPOC)

FR: Program Management Team (PMT)

RE: TBPOC Meeting Materials Packet - May 9, 2013

Herewith is the TBPOC Meeting Materials Packet for the May 9" meeting. The packet

includes memoranda and reports that will be presented at the meeting. A Table of

Contents is provided following the Agenda to help locate specific topics.



\; TOLL BRIDGE PROGRAM
‘ OVERSIGHT COMMITTEE
/1 -
Final Agenda
TBPOC MEETING
May 9, 2013, 1:00pm — 4:00pm
1120 N Street, Sacramento, CA
TBPOC-PMT pre-briefing: 1:00pm — 2:00pm
TBPOC meeting: 2:00pm — 4:00pm
Topic Presenter Time Desired
Outcome
CHAIR'S REPORT S. Heminger, Information
BATA
CONSENT CALENDAR
a. TBPOC Meeting Minutes A. Fremier, Approval
1. March 7, 2013 Meeting Minutes* BATA
2. March 26, 2013 Conference Call Minutes*
3. April 5, 2013 Conference Call Minutes*
4. April 9, 2013 Conference Call Minutes*
5. April 11, 2013 Conference Call Minutes*
6. April 22, 2013 Conference Call Minutes*
b. Contract Change Orders (CCOs) D. Noel, CTC Approval
1. SAS CCO 290-SO (FAVCO Tower Crane Idle
Time)*
2. YBITS1 CCO 184-SO0 (YBI Tunnel Polyester
Concrete Overlay)*
3. OTD2 CCO 601-S2 (Toll Plaza Demolition and
Landscaping Preparation)*
PROGRESS REPORTS
a. 2013 First Quarter Risk Management Update* R. Foley, CT 15 min Information
PROGRAM ISSUES
a. Bay Bridge East Span Opening Celebration
1. Coordination/ Encroachment Permit Update* S. Maller, CTC 15 min Information
b. Gateway Park Update* A. Fremier, 10 min Information
BATA
c. Legislation Analysis* PMT 10 min Information
SAN FRANCISCO-OAKLAND BAY BRIDGE
UPDATES
a. Corridor Update/ Schedule* T. Anziano, CT 5min Information
b. Toll Bridge Rehabilitation Work* P. Lee, BATA 10 min Information
c. Foundation Inspection Update T. Anziano, CT 5 min Information
d. Oakland Touchdown Landscaping* C. Endress, BATA 15 min Approval




Topic Presenter Time Desired
Outcome
e. Plans, Specifications & Estimates for 504/ 288 S. Hulsebus, CT 5 min Approval

Superstructure Demolition*

OTHER BUSINESS

Next TBPOC Meeting: June 6, 2013, 1:00pm — 4:00pm
1120 N Street, Sacramento, CA

* Attachments
**Attachments at end of binder
***Attachments to be sent under separate cover
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ITEM 1: CHAIR’S REPORT

No Attachments



LA TOLL BRIDGE PROGRAM
: OVERSIGHT COMMITTEE

4 I e Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE: May 1, 2013
(TBPOC)

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC

RE:  Agenda No.- 2al
Consent Calendar
ltem- 1BpOC Meeting Minutes
March 7, 2013 Meeting Minutes

Recommendation:
APPROVAL

Cost:
N/A

Schedule Impacts:
N/A

Discussion:
The Program Management Team has reviewed and requests TBPOC approval of the
March 7, 2013 Meeting Minutes.

Attachment(s):
March 7, 2013 Meeting Minutes
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TOLL BRIDGE PROGRAM

OVERSIGHT COMMITTEE

CALIFORNIA TRANSPORTATION COMMI:

TBPOC MEETING MINUTES
March 7, 2013, 11:30 AM — 1:30 PM

Attendees: TBPOC Members: Steve Heminger (Chair), Andre Boutros, and

Malcolm Dougherty

PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller
Participants: Ali Banani, Bill Casey, James Daxbury (TYLin), Michele
DiFrancia, Clive Endress, John Goodwin, Andrew Gordon, Ted Hall,
Beatriz Lacson, Peter Lee, Donald MacDonald, Brian Maroney, Dina Noel,
Brian Petersen (ABF), Zahra Sadat, Bijan Sartipi, Saeed Shahmirzai, Trish
Stoops, Ken Terpstra, Patrick Treacy, and Deanna Vilchek

Convened: 11:58 AM

1.

EIIS

CHAIR’S REPORT

The Chair requested a moment of
silence for B. Rhinehart, who recently
passed away.

The Chair acknowledged the Program’s
and CTC’s loss and indicated that the
Committee will determine a way to
commemorate B. Rhinehart’s
involvement in the Program.

The Chair welcomed back A. Boutros,
who succeeds B. Rhinehart as Executive
Director of CTC and member of the
TBPOC.

At the Chair’s request, B. Petersen
(ABF) gave an update on the recent
falsework removal accident.

There was no resulting injury;
investigation is ongoing.

More procedures have been put in place
for future removal activities.

Full truss demolition is anticipated by
mid- to late April.

There is no impact to seismic safety
opening (SSO).

Action
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(Continued)

Items
B. Petersen also provided a global
update (e.g., catwalk removal, main
cable painting, bike path panels, Hinge
K last concrete pour, Sawtooth Building
work), and indicated that they will meet
the August 28 SSO date.

Action

CONSENT CALENDAR

a.

TBPOC Meeting Minutes
1. February 6, 2013 Meeting Minutes

The TBPOC APPROVED the
Consent Calendar, as presented.

PROGRESS REPORTS

a.

Project Progress and Financial Update
February 2013

The Chair noted that the February 2013
monthly report has been approved (by
the PMT under a TBPOC-delegated
authority) and the report has already
been mailed out.

Risk Management Fourth Quarter 2012
Update

P. Treacy presented on the “Risk
Management Briefing Fourth Quarter
2012”.

The 28th report to the TBPOC includes
the demolition contracts, and shows a
healthy Program Contingency with an
improving trend.

Discussion items included: overview of
fourth quarter 2012 risk management
results, adequacy of reserves, top
corridor SSO schedule risks, top cost
risks, watch lists.

The Chair requested that a detailed
briefing on the steel structures
dismantling would be in order.

Staff to schedule a briefing by the
Department and demolition
contractor on Cantilever
Dismantling means and methods
at a future TBPOC meeting.

PROGRAM ISSUES

a.

Bay Bridge East Span Opening Update
S. Maller reported that BATA approved
the $5.6M request for the opening
celebration, and professional
celebration planning efforts are

Staff to follow up on the status of
the encroachment permit to allow
walkers on the bridge.
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(Continued)

Items
continuing.
The Chair indicated that the
understanding is that an additional
$3.5M of funds will come from private
sources and any monies over that
amount will be split 50-50 to offset the
$5.6M public funds provided.
Discussion items included: what to do
with celebration attendees if tie-in is
late; schedules (for the walk, run, bike);
invitation to White House; cost impact
if the President attends; CHP role and
security issues.

. Capital Outlay Support (COS) Update

A. Banani presented on the risk trend
and forecast through the end of the
program, covering the East Span
Construction Schedule, and the
following items for the TBSRP and East
Span: COS Expenditure, Forecast &
Budget Trend, COS Forecast for TBSRP
remaining work, Expended & Projected
PY/PYE; and asked for TBPOC approval
of the FY 2013-14 COS allocation
request of $62.4 million for the
program.

The Chair indicated that the drawdown
plans of BATA and the Department are
completed with CTC’s still forthcoming.

. Architectural Items Update

C. Endress provided the status of and
requested TBPOC approval/direction
for the following architectural items:

1. YBITS Counterweights — Approved
to replace concrete with steel plate to
the height of a standard guard rail in
time for SSO (Option A);

2. Bridge Paint/Color
A. Paint Skyway OBG Sections Gray

—Yes;
B. Edge Painting — No (Option B);
C. Bicycle/Pedestrian Pathway
Painting — No (Option B);

Action

Staff to coordinate with
Hartmann/Bay Bridge Alliance
(BBA) regarding bridge
celebration contingency planning
and brief the TBPOC periodically
about these coordination
meetings.

The TBPOC APPROVED the FY
2013-14 COS allocation request of
$62.4 million for the program, as
presented.

The Chair directed the
Department to ensure that COS
Expenditure does not exceed the
Budget.

Staff to calendar the three
agencies’ COS drawdown plans for
the TBPOC April meeting.

The TBPOC APPROVED Option
A for Items 1, 2A, 3 —6, and
Option B for Items 2B and 2C,
with caveats for Items 3, 4 and 6,
as discussed.
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(Continued)

Items

3. YBI Bridgeheads —Staff to continue
with design of the bridgeheads and
explore alternative materials up to
$1M, with the goal of constructing
the bridgeheads after SSO as a CCO
to the YBITS2 contract (Option A);

4. YBI E2 Pier Re-use — Staff to retain
a portion of E2 for future public
access, and to identify a non-State
owner for the structure (Option A);

5. OTD Pier Foundation Re-use — Staff
to seek permit amendments to save
up to 4 pier foundations and create a
public access trestle (Option A);

6. Light Pipe — Staff to explore post-
SSO installation option, and provide
a mock-up at a cost of approximately
$50K (Option A).

d. Gateway Park Update
e Deferred.

e. Legislative Update

e T. Anziano gave a brief description of
the following three bills recently
introduced in the State Assembly and
Senate that have a significant impact on
the TBSRP: AB 755 Ammiano (Suicide
Barriers), SB 425 DeSaulnier (Peer
Review), and SB 613 DeSaulnier
(BATA).

0 The Chair noted that a fourth bill
limiting the use of toll funds is
scheduled to be introduced.

Action

The PMT to do an analysis of the
four bills as to their impacts to the
Program and report back to the
TBPOC.

SAN FRANCISCO-OAKLAND BAY
BRIDGE UPDATES
a. Corridor Update/Schedules
1. Labor Day Weekend Closure
Schedule
o Deferred
2. Bridge Closure/Opening
Communications Plan
o0 A. Gordon presented, for TBPOC
approval, the proposed

TBPOC APPROVED the Toll
Bridge Program Labor Day
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(Continued)

Items
communications plan developed
to inform stakeholders and the
public about the permanent
closure of the existing East Span
and the opening of the new East
Span to traffic.

o Discussion items included:
media buy clarification, traffic
management strategy,
coordination with BBA, Channel
2 request for public records,
expiration dates of BART
employee contract (July 1) and
cooling-off period (August 31).

3. Toll Bridge Rehabilitation Work
0 Deferred.

4. Procure Marine Foundations
Contract by CM/GC
o Deferred.

. Foundation Inspections Update

Per T. Anziano, a conference call with
the Toll Bridge Peer Review Panel is
planned regarding the schedule and
reports.

T. Anziano reported that he had spoken
to the Chair of the DeSaulnier
independent review panel who provided
the names of the panel members and a
vague scope that encompassed the
whole bridge, not just the tower
foundation.

A briefing between the Department and
the independent panel is scheduled for
March 28 in the Bay Area for the
purpose of exchanging information.

Electroslag Welding

This was a topic at this morning’s field
trip. T. Anziano handed out a plan view
of the tower showing location of plates
and location of welds.

Action
Weekend Original East Span
Closure/New East Span Opening
Communications Plan, as
presented.
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(Continued)

Items Action |
6. OTHER BUSINESS
e A.Boutros requested re-scheduling the | e Staff to re-schedule the TBPOC
TBPOC April 4 meeting to the following April 4 meeting.

week.

e The Chair adjourned the meeting in
memory of B. Rhinehart.

o0 A. Boutros provided funeral service
information for this Sunday; an event in
Sacramento is being planned in the next
two weeks for general attendance, which
will be announced via a press release
and through the CTC website; a
scholarship in her honor will be
established through WTS.

Adjourned: 2:37 PM

TBPOC MEETING MINUTES
March 7, 2013, 11:30 AM — 1:30 PM

APPROVED BY:

STEVE HEMINGER, TBPOC Chair Date
Executive Director, Bay Area Toll Authority

ANDRE BOUTROS, Date
Executive Director, California Transportation Commission

MALCOLM DOUGHERTY Date
Director, California Department of Transportation
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LA TOLL BRIDGE PROGRAM
: OVERSIGHT COMMITTEE

4 I e Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE: May 1, 2013
(TBPOC)

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC

RE:  Agenda No.- 2a2
Consent Calendar
Item- . )
TBPOC Meeting Minutes
March 26, 2013 Conference Call Minutes

Recommendation:
APPROVAL

Cost:
N/A

Schedule Impacts:
N/A

Discussion:
The Program Management Team has reviewed and requests TBPOC approval of the
March 26, 2013 Conference Call Meeting Minutes.

Attachment(s):
March 26, 2013 Conference Call Minutes
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TOLL BRIDGE PROGRAM

OVERSIGHT COMMITTEE

CONFERENCE CALL MINUTES
March 26, 2013, 5:30 PM — 6:00 PM

Attendees: TBPOC Members: Steve Heminger (Chair), Malcolm Dougherty, and
Andre Boutros
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller
Participants: Bill Casey, Michele DiFrancia, John Goodwin, Beatriz Lacson,
Gareth Lacy, Peter Lee, Dina Noel, Ken Terpstra, and Will Shuck

Convened: 5:35PM
Items Action
1. SAN FRANCISCO-OAKLAND BAY
BRIDGE UPDATES
a. Anchor Rods Update
e T. Anziano reported that the 2008
threaded steel rods used to secure shear
key S1 and S2 to Pier E2 failed after
tensioning. He described where and
when the tensioning was performed,
what was immediately observed, history
of manufacture and installation of the
failed anchor rods, what is being done to
determine cause and find a fix to the
problem.
0 The Chair condensed the discussion to
the following components:

1. Diagnosis: e The Department to provide the
» Testing revealed that the fracture TBPOC a report on the diagnosis —
was caused by the presence of what went wrong, what are we
excess hydrogen in the steel. doing different, if re-manufacture
> Thirty percent of threaded steel is being considered.

rods in two shear keys (S1 and
s2) have failed after tensioning.

» Tensioning in other locations has
been halted until a clamping
force solution to keep these rods
in place has been found.

» There are four shear keys and
four bearings secured to E2 by a
total of 288 anchor rods, all of
which are being looked into.

1of3
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(Continued)

>

Items
Anchor rods in the anchorage
and tower areas are being
revisited to ensure no similar
problems exist.

2. Solutions:

3.

4.

5.

>

Two to three solutions are being
explored, which may vary
depending on location of the
anchor rods.

In a matter of days it will be
determined how/why hydrogen
got introduced and ascertain the
extent of the problem. It will
take approximately two weeks to
design solution(s).

The Chair indicated that a BAMC
report presented possible ideas to
solve the problem.

Expert help is being sought from
the Toll Bridge Peer Review
Panel.

Cost and Responsibility:

>

The cost of solving the problem is
dependent on design solution;
cost estimate would be greater
than $1 million.

Discussion as to accountability is
being deferred until a later date,
pending resolution of the
problem.

Schedule:

>

There is no impact on seismic
safety opening (SSO), which is
still on track for Labor Day 2013.

Public Release of Information:

>

The Sacramento Bee and San
Francisco Chronicle have gotten
hold of the story and a news
release on it may be expected
tomorrow.

State transportation committee
chairs (e.g., DeSaulnier’s office),
as well as certain commissioners
at CTC and MTC, have been
apprised of the situation.

0 The issue will be presented to the BATA

Action
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(Continued)

Items
Commission at its 9:30am meeting
tomorrow, to be attended by the PMT;
T. Anziano to give a PowerPoint
presentation.

0 The Chair noted that the next TBPOC
conference call is on Thursday, April 11,
but that staff should not wait until then
to provide an update.

Action

J. Goodwin to provide T. Anziano
with the PowerPoint presentation
material for the BATA meeting
tomorrow.

Staff to schedule another TBPOC
teleconference, sooner than April
11, with updated information on
this issue.

Adjourned: 6:06 PM

TBPOC CONFERENCE CALL MINUTES
March 26, 2013, 5:30 PM — 6:00 PM

APPROVED BY:

STEVE HEMINGER, TBPOC Chair
Executive Director, Bay Area Toll Authority

Andre Boutros

Date

Date

Executive Director, California Transportation Commission

MALCOLM DOUGHERTY

Director, California Department of Transportation
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LA TOLL BRIDGE PROGRAM
: OVERSIGHT COMMITTEE

4 I e Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE: May 1, 2013
(TBPOC)

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC

RE:  Agenda No.- 2a3
Consent Calendar
Item- . .
TBPOC Meeting Minutes
April 5, 2013 Conference Call Minutes

Recommendation:
APPROVAL

Cost:
N/A

Schedule Impacts:
N/A

Discussion:
The Program Management Team has reviewed and requests TBPOC approval of the
April 5, 2013 Conference Call Meeting Minutes.

Attachment(s):
April 5, 2013 Conference Call Minutes
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TOLL BRIDGE PROGRAM

OVERSIGHT COMMITTEE

CONFERENCE CALL MINUTES
April 5, 2013, 11:00 AM — 12:00 PM

Attendees: TBPOC Members: Steve Heminger (Chair), Malcolm Dougherty, and

Andre Boutros

PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller
Participants: Bill Casey, Rich Foley, Michele DiFrancia, John Goodwin,
Andrew Gordon, Ted Hall, Beatriz Lacson, Peter Lee, Brian Maroney, Dan

Mcllhinney, Dina Noel, and Ken Terpstra

Guest: Business, Transportation and Housing (BTH) Secretary Brian Kelly

Convened: 11:03 AM

1.

Items
CHAIR’'S REPORT
e The Chair noted that Secretary Brian
Kelly has joined the conference call and
will be going to the bridge to view what
is being talked about.

Action

2.

SAN FRANCISCO-OAKLAND BAY

BRIDGE UPDATES

a. Status Update on Anchor Rods

e T. Anziano referred to the supporting
paper “Current Status of E-2 High
Strength Rod Investigation”, and went
through the 10 items listed and their
corresponding statuses.

o Discussion items included: documents
compiled, Dyson credentials, QC/QA
process; list of locations where Dyson
bolts were used; design and selection of
preferred solution.

b. Testing Protocol
¢ T. Anziano presented the “Draft Testing
Protocol” for TBPOC approval. He
described the testing process for the
following:
1. Locations where rod removal already
occurred (S1, 7A and 1G; S2, 6A and
6H);

The TBPOC APPROVED the
testing protocol presented, subject
to change as new information is
made available.
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(Continued)

Items
2. Remaining rods at S3, S4, and B1 —
B6 (referred to the “Bay Bridge
Anchor Rod Testing (192 Rods)
attachment);
3. Rod removal at S1 and S2.
Discussion items included: tensioning
process for the remaining rods; where to
purchase rods; level of confidence on
decision to leave the 192 rods; replacing
all rods; importance of shear keys.

. Anchor Rod Communications Plan

A. Gordon presented a communications
plan that would provide the media a
steady flow of information at expected
intervals on a consistent basis.

The Chair acknowledged that this is a
good approach and suggested that the
PMT play a role, as representatives of
the three agencies, in the dissemination
of information.

The TBPOC plans to attend a media
assembly when a solution is selected.
Discussion items included: what
information to provide; issue(s) to
prepare for; schedule of information
releases.

Action

Although presented as an approval
item, the TBPOC supported the
general direction of the plan
presented and formal approval
was deemed unnecessary.

Staff to schedule a TBPOC
conference call on Tuesday,
April 9.

The PMT to provide at the April 9
conference call a draft BATA
Oversight Committee April 10
meeting PowerPoint presentation
covering:

(1) Pictures to show;

(2) Documents to release; and

(3) What to say during Q&A.

OTHER BUSINESS

N/A

Adjourned: 12:08 PM
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(Continued)

TBPOC CONFERENCE CALL MINUTES
April 5, 2013, 11:00 AM — 12:00 PM

APPROVED BY:

STEVE HEMINGER, TBPOC Chair Date
Executive Director, Bay Area Toll Authority

Andre Boutros Date
Executive Director, California Transportation Commission

MALCOLM DOUGHERTY Date
Director, California Department of Transportation
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LA TOLL BRIDGE PROGRAM
: OVERSIGHT COMMITTEE

4 I e Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE: May 1, 2013
(TBPOC)

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC

RE:  Agenda No.- 224
Consent Calendar
Item- . .
TBPOC Meeting Minutes
April 9, 2013 Conference Call Minutes

Recommendation:
APPROVAL

Cost:
N/A

Schedule Impacts:
N/A

Discussion:
The Program Management Team has reviewed and requests TBPOC approval of the
April 9, 2013 Conference Call Meeting Minutes.

Attachment(s):
April 9, 2013 Conference Call Minutes
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TOLL BRIDGE PROGRAM

OVERSIGHT COMMITTEE

CONFERENCE CALL MINUTES
April 9, 2013, 5:00 PM — 6:00 PM

Attendees: TBPOC Members: Steve Heminger (Chair), Malcolm Dougherty, and

Andre Boutros

PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller
Participants: Bill Casey, Rich Foley, Michele DiFrancia, Andrew Gordon,
Ted Hall, Beatriz Lacson, Richard Land, Peter Lee, Brian Maroney, Dan
McElhinney, Dina Noel, Randy Rentschler, Will Shuck, and Ken Terpstra

Convened: 5:13 PM

Items Action
1. CHAIR’S REPORT
e None given.
2. SAN FRANCISCO-OAKLAND BAY

BRIDGE UPDATES

a. Status Update on Anchor Rods

e T. Anziano referred to the format of the
“Current Status of E-2 High Strength
Rod Investigation” report used at the
March 26 conference call, and gave
status updates on each of the 10 items
listed.

o Discussion items included: letter from
ABF to Dyson, Department letter to

ABF, question of writing a similar notice

to T. Y. Lin (Engineer of Record who
accepted the products in question);
forensic analyses of rods; non-

compliance reports (NCRs) explanation,

METS handbook; bridge parts
purchased from same manufacturer;

reason for difference in tensioning level;

four alternative solutions being looked
into, purchase of long-lead items, cost
and schedule impacts.

o0 B. Maroney indicated that he would be

able to do a presentation of the range of

alternative solutions (with sketches of
each alternative) and provide a list of

T. Anziano to provide written
updates following the status report
format presented at the March 26
conference call.

Staff to request written records
from ABF to ensure tensioning
was done correctly.

Staff to schedule a TBPOC
workshop next week to discuss the
alternative solutions and
2008/2010 issues, with ABF,
TYLin, and METS representatives
in attendance.

Staff to provide a list of the:

1) four alternative solutions, and

2) raw materials to purchase to
justify the monies requested,
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(Continued)

Items
200872010 issues, within a week. He
will make available a slide show of the
four alternatives before the TBPOC
April 11 conference call.
When queried, B. Maroney indicated
that for now he would need $2 M - $3 M

for CCOs to purchase replacement parts.

. Draft Presentation to BATA Oversight

Committee (OC) April 10, 2013 Meeting
The TBPOC was in agreement that of
the two PowerPoint versions provided,
the short version was the preferred one,
with the addition of three slides. The
PMT to present on the topics as follows:
- T.Anziano: 2008 rods

- S. Maller: 2008 fix

- A. Fremier: 2010 rods;

It was suggested that the PMT pay
special attention to non-compliance
reports (NCRs) and be ready to answer
guestions on them before/after the
meeting.

Discussion items included: information
to relay, e.g., hydrogenation cause,
embedded nature of earlier bolts,
tension level they share; solution
options; NCRs; testing data.

The Chair indicated that the press has
been alerted to the BATA OC meeting
tomorrow.

Summary of Media Release Package
The Chair noted that there were related
binders of data delivered to the TBPOC,
which he and the other members have
not had a chance to review.

T. Anziano has reviewed the binders.

A. Fremier and S. Maller will review
them in preparation for the MTC/BATA
Commission meeting on April 24.

The Chair indicated that MTC/ BATA
April 24 meeting would be an
appropriate forum for the TBPOC to
respond to the questions of
Commissioners, SF supervisors, and the

Action
by the TBPOC Apr 11
conference call.
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(Continued)

Items Action
media.
3. OTHER BUSINESS
e N/A

Adjourned 6:09 PM

TBPOC CONFERENCE CALL MINUTES
April 9, 2013, 5:00 PM — 6:00 PM

APPROVED BY:

STEVE HEMINGER, TBPOC Chair Date
Executive Director, Bay Area Toll Authority

Andre Boutros Date
Executive Director, California Transportation Commission

MALCOLM DOUGHERTY Date
Director, California Department of Transportation
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LA TOLL BRIDGE PROGRAM
: OVERSIGHT COMMITTEE

4 I e Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE: May 1, 2013
(TBPOC)

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC

RE:  Agenda No.- 235
Consent Calendar
Item- . .
TBPOC Meeting Minutes
April 11, 2013 Conference Call Minutes

Recommendation:
APPROVAL

Cost:
N/A

Schedule Impacts:
N/A

Discussion:
The Program Management Team has reviewed and requests TBPOC approval of the
April 11, 2013 Conference Call Meeting Minutes.

Attachment(s):
April 11, 2013 Conference Call Minutes

1of1
Item2a5_TBPOC_041113_CCMin_memo_09May13



TOLL BRIDGE PROGRAM

OVERSIGHT COMMITTEE

CONFERENCE CALL MINUTES
April 11, 2013, 3:00 PM — 4:00 PM

Attendees: TBPOC Members: Steve Heminger (Chair), Malcolm Dougherty, and

Andre Boutros

PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller
Participants: Bill Casey, Michele DiFrancia, Rich Foley, Andrew Gordon
Beatriz Lacson, Peter Lee, Dina Noel, Trish Stoops, Ken Terpstra, and Deanna

Vilchek

Convened: 3:07 PM

1.

Items

CHAIR’'S REPORT
> None given.

Action

CONSENT CALENDAR

a.

Contract Change Orders (CCOs)

1. SAS CCO 257 SO (Cable Railing
Installation), $1,536, 378

2. YBITS1CCO 159 S1 (YBI Tunnel
Upper Deck LED Lighting), Not to
Exceed $1,350,000

3. YBITS1 CCO 165 SO-S2 (Skyway &
OTD1 Bike Path Repairs & Painting),
$2,100,000

4. YBITS1CCO 564 S1 (Temporary
OTDL1 Bike Path Ramp Structure),
Not to Exceed $1,500,000

The Chair pulled Item 2a3 and asked

why a bike path that has not been

opened to traffic needs repair. The

Department explained that since the

completion of the Skyway seven years

ago, the bike path has been subjected to

wear and tear due construction activity

on the bike path.

The contractor’s contract has been

closed out; this is now considered a

maintenance item.

The TBPOC APPROVED the
CCOs, as presented, minus YBITS1
CCO 165 S2, which was removed
from Consent Calendar for
discussion.

The TBPOC APPROVED CCO
165 S2 by a 2 to 1 vote (the Chair
dissented).

3.

PROGRAM ISSUES

1lof4
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(Continued)

Items Action |
a. Bridge Opening Celebration
1. Coordination/Encroachment Permit

Update
e S. Maller referred the TBPOCtothe |e The TBPOC (1) APPROVED
supporting memo for the update, having fireworks on the bridge; (2)
and presented three items before the reaffirmed the desire to have the
TBPOC about: opening ceremony on the SAS;
1) having fireworks on the bridge, and, (3) requested
2) holding the opening ceremony on BBA/Hartmann to not open public
the SAS, and ticketed event registration before
3) accepting registration for any May 15, 2013.
public ticketed event on May 1,
2013.

0 The Chair suggested making a 1,500- e The three agencies to each start a
guest attendance work to keep the list of invitees to the opening
opening celebration on the SAS. ceremony and to each assign a

o BBA/Hartmann to hold off accepting lead person to handle their lists.

registration for any public ticketed
events until May 15, 2013. It was noted
that meetings of the BATA Oversight
Committee (OC) and TBPOC on May 8
and May 9, respectively, may affect the
May 15 decision.

o Discussion items included: activity on
bridge during Labor Day weekend,
Golden Gate Bridge experience,
fireworks setup time; SAS load capacity,
alternate location, seating plan
comparisons; advertising bridge runs,
permit application, letter of support
from TBPOC to District 4.

4. SAN FRANCISCO-OAKLAND BAY
BRIDGE UPDATES
a. Status Update on Anchor Rods
e The Chair thanked T. Anziano for the
bolt update he gave yesterday to the
BATA OC.

e T. Anziano provided highlights on items
4,5, 7, 8 and 9 of the Current Status of
E-2 High Strength Rod Investigation
report.

o Discussion items included: status of
rods installed in 2008; rods identified to
be from another manufacturer; public

20f4
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(Continued)

Items

information requests; inspection of 192

rods (ongoing); tensioning records

(being kept by ABF); solution

alternatives, cost estimate, schedule

impact, and funds currently required

($4.3 M); forensic plan on continuing

investigation on the failed bolts, and

lesson(s) to be learned from the de-
tensioned bolts.

0 B. Maroney presented the three retrofit
strategy alternatives as:

A — Very high tech alternative

(preferred by TY Lin);

B — Collar system (large amounts of

structural steel, long-lead purchase,

possibly out-of-country, preferred by

ABF); and,

C — Pre-stressed concrete (most

invisible, preferred by the Department).

> All three alternatives have been
passed through ABF.

» Purchasing the long-lead materials
now for Alternatives B and C will
give the team a chance to achieve
Labor Day SSO.

> Keep Alternative A alive but hold off
any expense until after the TBPOC
April 17 workshop.

e The proposed TBPOC April 17 workshop
is confirmed for 9:00am — 12:00pm.

0 B. Petersen and Peter Vander Waart
(ABF) and Marwan Nader
(TYLin/Moffatt & Nichol) to attend the
meeting.

o0 The Toll Bridge Peer Review Panel will
not be present but should be looped in
later.

Action

Although presented as an
information item, the TBPOC
APPROVED the expenditure of
up to $4.3 million to:

(1) purchase replacement rods;
(2) secure long-lead materials for
retrofit strategy B and C; and,

(3) keep retrofit strategy A in play,
but not to spend any of the
approved monies on it.

Staff to prepare a presentation on
the schedule/budget risks, models
(how they operate and how
modified in time), and other
helpful matrices, and forward
them to the TBPOC ahead of the
April 17 meeting.

The Department to provide the
TBPOC/PMT information on the
three options being considered for
the anchor rod retrofit before the
April 17 meeting.

5.

OTHER BUSINESS
a. N/A

Adjourned: 4:02 PM
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(Continued)

TBPOC CONFERENCE CALL MINUTES
April 11, 2013, 3:00 PM — 4:00 PM

APPROVED BY:

STEVE HEMINGER, TBPOC Chair Date
Executive Director, Bay Area Toll Authority

Andre Boutros Date
Executive Director, California Transportation Commission

MALCOLM DOUGHERTY Date
Director, California Department of Transportation

4 0of 4
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LA TOLL BRIDGE PROGRAM
: OVERSIGHT COMMITTEE

4 I e Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE: May 1, 2013
(TBPOC)

FR:  Andrew Fremier, Deputy Executive Director, Operations, BATA/MTC

RE:  Agenda No.- 2a6
Consent Calendar
Item- . .
TBPOC Meeting Minutes
April 22, 2013 Conference Call Minutes

Recommendation:
APPROVAL

Cost:
N/A

Schedule Impacts:
N/A

Discussion:
The Program Management Team has reviewed and requests TBPOC approval of the
April 22, 2013 Conference Call Meeting Minutes.

Attachment(s):
April 22, 2013 Conference Call Minutes
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TOLL BRIDGE PROGRAM

OVERSIGHT COMMITTEE

CONFERENCE CALL MINUTES
April 22,2013, 4:00 PM — 5:00 PM

Attendees: TBPOC Members: Steve Heminger (Chair), Malcolm Dougherty, and

Andre Boutros

PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller
Participants: Ade Akinsanya, Bill Casey, Alan Cavendish-Tribe, Michele
DiFrancia, Rich Foley, Andrew Gordon, Ted Hall, Gareth Lacy, Beatriz Lacson,
Peter Lee, Marwan Nader, Dina Noel, Bijan Sartipi, Will Shuck, Trish Stoops,

Ken Terpstra, and Mazen Wahbeh

Convened: 4:07 PM

Items Action
1. CHAIR’'S REPORT
> None given.
2. PROGRAM ISSUES

a.

Seismic Safety Peer Review Panel
Response to Benicia-Martinez Report
The Chair noted that the final report has
been received from the Peer Review
Panel, and queried the members in what
manner the TBPOC should release it
and when.

b. Legislative Leadership Briefing

The Chair asked whether the TBPOC, as
a committee, should brief DeSaulnier
and colleagues on the anchor rod
situation in person in the near future.
When recently offered an update,
DeSaulnier indicated that he is sending
staff to the BATA Oversight Committee
(OC) meeting on Wednesday, April 24.
M. Dougherty reported that a request
for a briefing had been received from
the Speaker’s office, currently pending,
which could be given by the TBPOC or
PMT.

M. Dougherty suggested giving an
update at the Senate Transportation

The TBPOC to hold on to the Peer
Review Panel report until after
May 8.

W. Shuck to work with
R. Rentschler in setting up a May
1st legislative briefing.
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(Continued)

Items
hearing. He will keep the other
members posted on date/time.

Action

4.

SAN FRANCISCO-OAKLAND BAY
BRIDGE UPDATES

a.

Status Update on Anchor Rods

The Chair referred to the PowerPoint

presentation, “Briefing on E2 Anchor

Bolts — April 24, 2013”, that P. Lee

drafted and sent to the TBPOC and PMT

members for review and comment. He
confirmed that each TBPOC member
will present on three key questions, as
follows:

1. What caused the E2 anchor bolts
manufactured in 2008 to fail?
Presenter: M. Dougherty

2. What retrofit strategy should be
used to replace the 2008 anchor
bolts?

Presenter: A. Boutros

3. Should the anchor bolts
manufactured in 2010 be replaced?
Presenter: S. Heminger

Discussion items included: Page 10 of

presentation, “Other Issues Raised” —

responding to questions regarding
documentation, second heat treatment,
galvanization, rods ordered late,
magnetic particle testing, and design
flaws; 2008 replacement bolt general
comparison of options; page 20 chart on
post-heat treatment QC/QA mechanical
tests, similarities between the 2008 and

2010 bolts; items expected at May 8

briefing, availability of QC/QA results

for other anchor bolt locations by May

8; Peer Review Panel input; revisions to

slides.

Four rods from the 2010 group have

been pulled for testing (hardness,

tensile, etc.). B. Maroney indicated that
calculations would need to be done to
determine viability of removing two
additional rods for testing.

0 The Chair had no objection to

P. Lee to edit slides and send a
revised draft to the PMT for
review tomorrow morning and to
the TBPOC for final review at
noon.

Staff to do the necessary
calculations and meet with the
TBPOC at 9:00 AM, Wednesday,
April 24, to decide on whether
further testing beyond the four
rods will be performed.
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(Continued)

Items Action
T. Anziano inviting an individual, who e P. Leetoe-mail the private
provided a private analysis and analysis to the TBPOC.

volunteered to help solve the rod
problem, to Pier 7 for discussions.

5. OTHER BUSINESS
a. N/A

Adjourned: 5:22 PM

TBPOC CONFERENCE CALL MINUTES
April 11, 2013, 3:00 PM — 4:00 PM

APPROVED BY:

STEVE HEMINGER, TBPOC Chair Date
Executive Director, Bay Area Toll Authority

Andre Boutros Date
Executive Director, California Transportation Commission

MALCOLM DOUGHERTY Date
Director, California Department of Transportation
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| £ TOLL BRIDGE PROGRAM
; OVERSIGHT COMMITTEE

TO:  Toll Bridge Oversight Committee (TBPOC) DATE:  May 1, 2013
FR:  Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC

RE: AgendaNo.- 2bl

[tem - Consent Calendar — Contract Change Orders (CCOs)

SAS Contract — CCO 290 S0 - FAVCO Tower Crane Idle
Time

Recommendation:

APPROVAL

Cost:

SAS CCO 290-50: $ 1,146,064.00

Schedule Impacts:

N/A

Discussion:

SAS CCO 290-S0 for a total of $1,146,064.00 will provide payment for the idle time of
the FAVCO tower crane, T1 erection tower, platforms, stairs, elevator, operators, and
maintenance crew from January 3, 2013 through April 15. 2013.

The tower crane and catwalk anchorage removal operation was scheduled to begin in
October 2012. Due to a number of contract change orders, including but not limited to:
BASE camera installation, cable shroud modifications, tower elevator extension, split
collar casting repairs, cable wrapping, cable band bolt replacement, and others, it was
decided to delay the removal of the tower crane and catwalk anchorage. The duration
of work associated with all the contract changes added three and a half months of idle
equipment time to the schedule.

Risk Management:

The 4th Quarter 2012 Risk Register carried Risk ID #127.1 "Extended use of Catwalk" to
account for the extended use of temporary works to complete change order work such
as the cable bands. The amount of this change is within the $1 million to $10 million

contemplated for this issue.

1of2
Item2bl_SAS_CCO290S0_09May13



OVERSIGHT COMMITTEE

| CALTIANS  RAY AREATOLL AUTHORITY  CALFOESIA TEANSHORTATION COMMISSAON

w; TOLL BRIDGE PROGRAM
/]

Attachment(s):
1. Draft SAS CCO 290-S0
2. Draft SAS CCO 290-S0 CCO Memo

20f2
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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1

CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 290 Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change order is not effecfive until anproved bv the Enaineer

Description of work to be done, estimate of quantities and prices to be p count.)
Unless otherwise stated, rates for rental of equipment cover only such ti ast
percentage shown is the net accumulated increase or decrease from the

Extra Work at Lump Sum:

Provide for extended use and standby time of FAVCO tower crane, T1 erection tower, platforms, stairs, elevator,
operators, and maintenance crew from January 3, 2013, through April 15, 2013, due to the delayed removal resulting from
a number of electrical, tower and cable related change orders.

For this work, the Contractor will receive a lump sum price of $1,146,064.00. This sum constitutes full and complete
compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

EXIra WOTK @t LUMP SUIM .. .ottt s et et et e ve e et et e e vet et e e e e e e eet e reeeatee eet e reaneaneane neans $1,146,064.00

Estimated Cost: Increase [X| Decrease [ ] $1,146,064.00

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by

Signature Resident Engineer

William Casey, Supervising T.E. Date
Approval Recommended by
Signature Program Manager

Tony Anziano, Program Manager Date
Engineer Approval by
Signature Program Manager

Tony Anziano, Program Manager Date

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature (Print name and title) Date




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM DATE: 4/18/2013  Page 1 of 2

FILE: E.A. 04 - 0120F4
CO-RTE-PM  SF-80-13.2/13.9

TO: Tony Anziano, Program Manager /

FROM: Darryl Schram, Senior TE FED.NO. No
CCO#: 290 SUPPLEMENT#: 0 Category Code: BZZZ CONTINGENCY BALANCE (incl. this change) $85,275,729.04
COST: $1,146,064.00 INCREASE DECREASE L[] HEADQUARTERS APPROVAL REQUIRED? YES [ ] NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES [ ] NO
' ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Indirect Cost for Support Equipment CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
Original Contract Time: Time Adj. This Change: Pyevious'ly Approved CCO F_’ercentage Time Adjusted: Total # oflUnregonciIclsd Deferred Time
Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Providing for extended use and standby time of FAVCO tower crane, T1 erection tower, platforms, stairs, elevator, operators,
and maintenance crew from January 3, 2013, through April 15, 2013, due to the delayed removal resulting from a number of
electrical, tower and cable related change orders.

The October 2012 schedule shows that had it not been for the Contract Change Orders (CCO) listed below, the tower crane
removal could have started immediately after the catwalk anchorage removal on January 3, 2013.

CCO - Description

72 - Cable electrical

72s1 - Additional cable electrical

85 - Elevator details

96 - Field site work

150s1 - Base camera installation

167 - Replace metal halide lights with LEDs
170 - Wrapping wire welding

174 - Misc. elevator details

174s1 - Additional misc. elevator details
185s1 - Cable shroud modification

187 - MEP/structural interferences

202 - Additional Access at the East End
203s1 - Tower suspender/elevator

203s2 - Tower elevator extension

223 - Split collar assembly conflict

223s1 - Split collar casting repairs

228s2 - Bikepath leveling (PP 103 to Hinge A)
240s2 - Suspender socket shim orientation
255 - Paint suspender ropes

263 - Cable wrapping

267 - Tower saddle ladder

269 - Cable modifications

284 - Add| shims for B14 cable bands

291 - Cable band bolt replacement

The April 15, 2013 4-Week Rolling Schedule, which includes the impacts of various CCOs listed above, shows the removal of
the Favco crane and related equipment commencing on April 15, 2013. These changes extended the duration of work by
approximately 3.5 months, requiring the Favco crane, T1 erection tower, and related equipment to be in place until the change
order work was completed, thereby causing 3.5 months of standby time.

Of the CCOs listed above, only CCOs 72S1, 202, 267, and 291 include compensation for the Favco crane and operator. The
idle time cost of the Favco and the operator paid for in those change orders was accounted for in this change order to avoid a
double payment.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or writ¢
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM EA: 0120F4 CCO0:290-0 DATE: 4/18/2013 Page 2 of 2

The total cost of this change order is $1,146,064.00 lump sum, which can be financed from the contingency fund. A detailed
cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order will obtain concurrence from William Casey (Supervising TE), Ken Terpstra (Project Manager), Tony
Anziano (Program Manager), and Rich Foley (HQ Oversight). Design and Maintenance concurrence are not required.

Toll Bridge Program Oversight Committee (TBPOC) approval is pending.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date THIS REQUEST TOTAL TO DATE
Bridge Engineer: Dat ITEMS $0.00 $0.00
98 =ng ' ate FORCE ACCOUNT $0.00 $0.00
Project Engineer: Date AGREED PRICE $1,146,064.00 $1,146,064.00
Project Manager: Proj Manager, Ken Terpstra Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $1,146,064.00 $1,146,064.00
) FEDERAL PARTICIPATION
Environmental: Date
[ ] PARTICIPATING [ ] PARTICIPATING IN PART NONE
Other (specify): i
(specily) HQ, Rich Foley Date [ ] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
Other (specify): TB Program Manager, Tony Anzian Date ) )
FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
District Prior Approval By: Date [ Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or writ¢
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



| A TOLL BRIDGE PROGRAM
- OVERSIGHT COMMITTEE

| — ——— Memorandum

TO:  Toll Bridge Program Oversight Committee DATE: May 1, 2013
(TBPOC)

FR:  Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC

RE:  AgendaNo.- 2b2

Item- Consent Calendar — Contract Change Orders (CCOs)

Yerba Buena Island Transition Structures (YBITS) No. 1 CCO 184-5S0 —
YBI Tunnel Polyester Concrete Overlay

Recommendation:
APPROVAL

Cost:
CCO 184-S0 $2,300,000.00 (NOT TO EXCEED) -*BATA Rehab. Funds

Schedule Impacts:
N/A

Discussion:

CCO 184-S0 in the amount NOT TO EXCEED $2,300,000.00 will provide for
placing a %4” thick polyester concrete overlay on both the upper and lower decks of
the YBI Tunnel. Along with placing the overlay, the work includes removing the
existing deck surface, replacing any unsound concrete, replacing existing joint seals
and rebuilding an existing expansion joint. The work will be performed under the
YBITS1 contract in order to have it completed prior to the opening of the new east
span.

The overlay will be placed over 1,215 LF of the 5-lane upper deck and 1,000 LF of the 5-
lane lower deck covering approximately 131,000 square feet.

*Pending BATA Budget Approval in June 2013.

Risk Management:

Funding for the YBI tunnel overlay is provided by the Bay Area Toll Authority under
their Toll Bridge Rehabilitation Program separate from the Toll Bridge Seismic Retrofit
Program. As such, no risk management discussion is required.

l1ofl
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Attachment(s):
1. Draft CCO: 184-S0
2. Draft CCO Memo: 184-S0

LA TOLL BRIDGE PROGRAM
- OVERSIGHT COMMITTEE

CAITEANS  BAT AREA TOL AUTHORTY  CALFORMIA TRANSFOUTATION COMMISSO)
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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 0of 4
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO 184 | Suppl. No. 9 | Contract No. 04 - 0120S4 | Road SF-80-12.7/13.2 FED. AID LOC.: NO FED AID

To: M C M CONSTRUCTION INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Perform deck joint repairs, grinding and polyester concrete overlay per plans, "YBI Tunnel Overlay Sheets 1 and 2"
(attached Sheet Nos. 3 and 4 of this change order).

The Engineer may also direct grinding, repair, preparation and overlay for additional nearby areas.

Work shall be performed in accordance with the Section 10-1.69, " Polyester Concrete Overlay", of the Contract Special
Provisions.

Work shall be done in accordance with schedule perimeters as directed by the Engineer. The lump sum prices within this
CCO are based on the following assumed schedule, any changes in this schedule will be subject to a corresponding
adjustment in compensation:

The work associated with this change order (including temporary striping and pavement marking) shall be performed during
night shift lane closures prior to the full closure, which is currently scheduled to begin August 28, 2013. This schedule
anticipates that there are significant electrical and other work activities, including replace the lighting in the same tunnel
(both decks), that will cause limitations and delays in access for the operations required to complete this change order.

The coordination by the Contractor as required to complete all these activities by August 28, 2013, is included in the prices
for this change order.

Extra Work at Force Account:

Apply temporary striping and markers.
Traffic control and lane closures.
SWPP measures (including BMP's, Best Management Practices, and management of stockpiled grindings).

Estimate of Extra Work at Force Account = $100,000.00

Extra Work at Unit Price:

Mobilization for this operation LS @$% =%
Grind and Remove Existing PCC Surface 19 mm 12,179 M2 @ $ /M2=%
Remove Unsound Concrete and Patch with Rapid Setting Concrete 1I9M3 @ $ M3 =$

Prepare Concrete Pavement Surface

(including shot blasting and placing methacrylate resin prime coat)

and placing polyester concrete 12,179 M2 @ $ /M2=§

Furnish Concrete Polyester Overlay 220M3 @ $ /M3 =§
Bridge Removal (Portion) 2M3@$ /M3=%
Structure Concrete (Bridge Deck) 2M3 @ $ /M3=%
Bar Reinforcing Steel 152KG @ $ /KG=$
Expansion Joint Seal MR = 2 inches 25M @ % /IM = §
Expansion Joint Seal MR = 1/2 inch 870M @ % /M = §
Sawcut Cold Joint 1468 M @ $ M = $

Extra Work at Unit Price = $2,200,000.00 (NOT TO EXCEED)



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER

Change Requested by:

Page 2 of 4

Engineer

CCO 184 | Suppl.No. 9  Contract No. 04 - 012054

Road SF-80-12.7/13.2

FED. AID LOC.: NO FED AID

Estimated Cost: Increase

Decrease [ | $2,300,000.00

By reason of this order the time of completion will be adjusted as follows:

Submitted by

0 days

Tony Anziano

Signature Resident Engineer Date
William Howe, Senior R.E.

Approval Recommended by

Signature Region Construction Division Chief Date
Tony Anziano

Engineer Approval by

Signature Region Construction Division Chief Date

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept

as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature

(Print name and title)

Date




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 4/29/2013  Page 1of 1
TO: Deanna Vilcheck, ACM / FILE:  EA. 04 -0120S4

CO-RTE-PM  SF-80-12.7/13.2
FROM: William Howe, Senior R.E. FED.NO. NO FED AID
CCO#: 184 @ SUPPLEMENT# (@ Category Code: CJPX CONTINGENCY BALANCE (incl. this change)  $35,906,276.15
COST:  $2,300,000.00 INCREASE DECREASE [ ]  HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Polyester Conc.Overlay YBI Tunnel

PROJECT DESCRIPTION:
YBITS-1 (Yerba Buena Island Transition Structures)

Original Contract Time:

Time Adj. This Change:

Previously Approved CCO
Time Adjustments:

Percentage Time Adjusted:
(including this change)

1390 Day(s) 0 Day(s)

0 Day(s) 0 %

Total # of Unreconciled Deferred Time
CCO(s): (including this change)

9

THIS CHANGE ORDER PROVIDES FOR:

This change order provides for performing deck joint repairs, grinding and polyester concrete overlay per plans, "YBI Tunnel
Overlay Sheets 1 and 2", (attached sheet Nos. 3 and 4 of this change order).

This contract calls for the construction of the Yerba Buena Island Transition structures of the east span of the new San
Francisco Oakland Bay Bridge (SFOBB). The existing Yerba Buena Island Tunnel is adjacent to the project site, with existing
upper and lower concrete decks overlain by epoxy asphalt concrete. The riding surface is distressed with numerous failures
in the asphalt concrete overlay. To provide a better riding surface and reduce the dead load on the support system, the
existing overlay will be removed and replaced with a thinner, lighter, and more durable polyester concrete. This work is being
done at the request of the Caltrans' Maintenance Department, which has responsibility for the upkeep of the tunnel. The
overlay will also allow new bridge and existing deck surfaces to create a uniform riding surface, which will provide consistent

traction and better lane line differentiation.

This change order provides for compensating the Contractor at Agreed Unit Prices for an amount of $2,200,000.00 (NOT TO
EXCEED) for the work. The additional miscellaneous work required in this change order shall be paid as Extra Work at Force
Account at an estimated cost of $100,000.00. The total amount estimated for this change order is $2,300,000.00 (NOT TO
EXCEED), which will be financed through the Maintenance Department BATA funding. A detailed cost analysis for this

change order is on file in the project records.

No adjustment in contract time of completion is warranted as this change does not affect the controlling operation.

This change was requested by Ken Brown, Office Chief, Structures Maintenance and Investigations, on March 11, 2013.
Maintenance concurrence will be obtained from Lina Ellis, Structures Maintenance, for the final version of the CCO before

issuing.

This change order has been approved by TBPOC, on XXXXXXXX.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Howe Date THIS REQUEST TOTAL TO DATE
ITEMS 0.00 0.00
Bridge Engineer: Mehran Ardakanian Date FORCE ACCOUNT $100 oio 00 $100 ogo 00
Project Engineer: Bob Zandipour, Design Date AGREED PRICE $2.200,000.00 $2.200,000.00
Project Manager: Ken Terpstra Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $2,300,000.00 $2,300,000.00
. FEDERAL PARTICIPATION
Environmental: Date
[ ] PARTICIPATING [ ] PARTICIPATING IN PART NONE
Other (specify): i i i

(specity) Lina Ellis, Str. Maintenance Date D NON-PARTICIPATING (MAINTENANCE) D NON-PARTICIPATING
Other (specify):

(specify) Date FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
District Prior Approval By: Date [ ]cCO FUNDED PER CONTRACT "] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



| A TOLL BRIDGE PROGRAM
- OVERSIGHT COMMITTEE

| T T Memorandum

TO:  Toll Bridge Program Oversight Committee DATE: May 1, 2013
(TBPOC)

FR:  Dina Noel, Assistant Deputy Director Toll Bridge Program, CTC

RE:  Agenda No.- 2b3

Item- Consent Calendar — Contract Change Orders (CCOs)

Oakland Touchdown 2 (OTD2) CCO 601-S2 -Toll Plaza Demo &
Landscaping Preparation

Recommendation:
APPROVAL

Cost:

CCO 601-S0 $ 30,000.00 Issued March 2012 BATA Rehab. Funds
CCO 601-51 $ 249,492.10 Issued April 2013 BATA Rehab. Funds
CCO 601-52 $1,200,000.00 (NOT TO EXCEED) BATA Rehab. Funds

Schedule Impacts:
N/A

Discussion:

CCO 601-S2 in the amount NOT TO EXCEED $1,200,000.00 will provide for
constructing a new landscaping area between the new Tow Service Bldg. and Toll
Operations Bldg. within the center median of the SFOBB Toll Plaza. The work will
be performed under the OTD2 contract in order to have it completed prior to the
opening of the new east span.

The work includes removing existing concrete, excavating 5,000 CY of roadway,
installing 1,000 LF of concrete barrier, placing new sidewalk, curbs, drainage and
irrigation, hot mix asphalt paving and importing 2,000 CY of topsoil. A separate
landscaping contract will place the actual planting planned for the area. Previously
issued CCO 601-S0 and S1 provided for utility relocations and the removal of an
existing foundation and vaults within the landscaping area.

Risk Management:

Funding for the Toll Plaza landscape area is provided by the Bay Area Toll Authority
under their Toll Bridge Rehabilitation Program separate from the Toll Bridge Seismic
Retrofit Program. As such, no risk management discussion is required.

lof2
Item2b3_OTD2_CCO60152 rev_09May13



u] TOLL BRIDGE PROGRAM
/ OVERSIGHT COMMITTEE

CAITRANS . BAT AREA TOLL AUTHORITY  CAUFOENIA TRANSPOITATION COMMLESION

Memorandum

Attachment(s):

1. Draft CCO: 601-52

2. Draft CCO Memo: 601-S2

3. Approved CCO’s No. 601-50 & S1

20f2
Item?2b3_OTD2_CCO601S2 rev_09May13



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Pige i ot
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 501 |Suppl.No. 2 | Contract No. 04 - 0120M4 | Road 04-ALA-80-1.6/2.7 FED. AID LOC.: NO FED AID

To: FLATRION WEST INC
You are d‘.‘rec!ed to mke the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices lo be paid. (Segregate between additional work at contract price, agreed price and
force accc_.\unt) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Incorporate into the Contract, the improvements to the Toll Plaza Median as shown on Pages No. 3 through 18 of this
change order.

Extra Work rce nt:
Perform the following work as shown on Pages 3 through 18 of this change order and as determined by the Engineer:

. Furnish and install all drainage and irrigation items.

. Furnish and place all temporary railing (Type K).

. Perform all roadway excavation and provide for the disposal of the excavated material.
. Furnish and place all Class 2 aggregate base and decomposed granite.

. Perform all cold plane AC pavement work.

. Remove all crash cushions, chain link fence, manholes, MBGR, bollards and gates.

. Salvage all temporary railing (Type K).

S oo W =

Estimated Cost of Extra Work at Force Account $600,000.00 (Not to Exceed)

Extra Work at Lump Sum:
Perform the following work as shown on Pages 3 through 18 of this change order:

1. Furnish and install all roadside signs.

2. Furnish and install the chain link gate (Type CL 1.2).

3. Install all concrete barriers (Type 60S & 60SC).

4. Install all concrete curbs, curb ramps and sidewalks.

5. Place all hot mix asphalt (Type A & OGAC) including all tack coats and asphalt emulsion.
6. Furnish and place all imported top soil.

For this work, the Contractor shall be compensated an agreed lump sum (Not to Exceed) $600,000.00 which constitutes
full and final compensation, including all markups, complete in place.

Cost of Extra Work at Agreed Lump Sum $600,000 (Not to Exceed)
All concrete removal pertaining to the removal of the foundations, vaults, fill box, curbs and sidewalks shall be

considered as included in the compensation provide under Change Order No. 601, Supplement No. 1 and no additional
compensation shall be provided under this change order for that work.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 2 of 2
CONTRACT CHANGE ORDER Change Requested by:  Engineer
CCO: 01 |Suppl.No. 2 | Contract No. 04- 0120M4 | Road 04-ALA-80-1.6/2.7 FED. AID LOC.: NO FED AID

Estimated Cost: Increase /] Decrease [ ] $1,200,000.00

By reason of this order the time of completion will be adjusted as follows: 0 days

Resident Engineer Date
Signature ‘ JEANNIE BALDERRAMOS _
Area Construction Manager Date
Signature DEANNA VILCHECK |

Region Construction Division Chief

TONY ANZIANO
We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provid_e all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

ignature

(Print name and title)




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 2/18/2013  Page 10f 2
TO: DEANNA VILCHECK / JEANNIE BALDERRAMOS FILE:  E.A. 04 -0120M4
CO-RTE-PM  04-ALA-80-1.6/2.7
FROM: JEANNIE BALDERRAMOS FED.NO. NO FEDAID
ECE#;_ 601 SUPPLEMENT# 2 TGalegciry Code: CJPJ CONTINGENCY BALANCE (incl. this change)  $10,553,059.46 -
COST:  $1,200,000.00 INCREASE ™ DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
== : IS THIS REQUEST IN ACCORDANCE WITH YES NO
PROV :
SUPPLEMENTAL FUNDS PROVIDED B $0.00 ENVIRONMENTAL DOCUMENTS? V! L
CCO DESCRIPTION: PROJECT DESCRIPTION:
Improvements to Toll Plaza Median CONSTRUCT BRIDGES AND ROADWAY, AND ELECTRICAL SYSTEM
. - . - , Previously Approved CCO Percentage Time Adjusted. Total # of Unreconciled Deferred Ti
Original Contract Time: Time Adj, This Change: Time Adjustments; (including this change) CC?J{S): {incILding llhis cha:;a) me
1140 Day(s) 0 Day(s) 188 Day(s) 16 % 0

THIS CHANGE ORDER PROVIDES FOR:
Constructing a future landscaping area at the San Francisco Oakland Bay Bridge Toll Plaza median.

This contract, the Oakland Touchdown 2 (OTD2) provides for the construction of the last remaining concrete box girder
frame of the Oakland Touchdown structure and the construction of the remaining eastern roadway approach as part of the
new east span of the San Francisco Oakland Bay Bridge (SFOBB).

At the request of the Bay Area Toll Authority and as approved by the Toll Bridge Program Oversight Committee, this change
order will provide for constructing a new landscaping area between the new Tow Service Bldg. and Toll Operations Bldg.
within the center median of the SFOBB Toll Plaza. The work will be performed under the OTD2 contract in under to have it
completed prior to the opening of the new east span currently planned for the fall of 2013.

The work includes removing existing asphalt concrete, excavating 5,000 CY of roadway, installing 1,000 LF of concrete
barrier, placing new sidewalk, curbs, drainage and irrigation, performing hot mix asphalt paving and importing 2,000 CY of
topsoil. A separate landscaping contract will place the actual planting planned for the area. Previously issued CCO 601-S0
and S1 provided for utility relocations and the removal of an existing foundation and vaults within the landscaping area.

Compensation for this work shall be paid as both extra work at an agreed lump sum (Not To Exceed) $600,000.00 and
extra work at force at a cost (Not To Exceed) $600,000.00. The total estimated change order cost of (Not To Exceed)
$1.200,000.00 shall be financed from the contract’s contingency funds and shall be reimbursed through the Bay Area Toll
Authority's Toll Bridge Rehabilitation Program as approved by the TBPOC. A cost estimate is on file.

No adjustment of contract time is required as the work will not affect the controlling operation.

(Maintenance concurrence required)

ADA Natice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

: 601 -2 DATE: 2/18/2013 f
CONTRACT CHANGE ORDER MEMORANDUM EA:0120M4  CCO: 60 Page 20f2
CONCURRED BY: ES“::;EE%IL:J:S(;ST
TOTAL TO DATE
: incer:  JEANNIE BALDERRAMOS Date
Construction Engineer = ITEMS $0.00 $0.00
Bridge Engineer: ae FORCE ACCOUNT $600,000.00 $630,000.00
Project Engineer: RAFAEL RAVELO Date AGREED PRICE $600,000.00 $849,492.10
Prcj,ecl Manager: KEN TERPSTRA Date ADJUSTMENT $000 $000
TOTAL $1,200,000.00 $1,479,492.10
: Date i B
FHWA Bep- v - FEDERAL PARTICIPATION
i ; NIDAL TUQAN, P ate
Erinrientil T [7] PARTICIPATING (] PARTICIPATING IN PART NONE
Other (specify): JAIME GUTIERREZ SR DGN ENG Date [] NON-PARTICIPATING (MAINTENANGE) [ ]NON-PARTICIPATING
Other (specify): LINA ELLIS, STRUCT MAINT.  Date FEDERAL SEGREGATION  (if more than one Funding Source or PP type)
District Prior Approval By: Date [Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Date

Resident Engineer's Signature:

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,




-

STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 0f 2
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 601 | Suppl. No. g | Contract No. 04- 0120M4 ' Road 04-ALA-80-1.6/2.7 | FED. AID LOC.: NO FED AID

To: FLATRION WEST INC
You are directed lo make the following changes from the plans and specificalions or do the following described work nol included in the plans and
specifications for this contracl.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price. agreed price and
force account.) Unless otherwise stated. rates for rental of equipment cover only such lime as equipment is actually used and no allowance will be made
for idle lime  This last percentage shown is the nel accumulated increase or decrease from the original quantlily in the Engineer’s Estimate.

Extra Work at Force Account:

Perform electrical maodifications per attached plan and as directed by the Engineer to allow removal and demolition of slab
on grade and removal of subgrade.

Estimated cost of Extra Work at Force Account ....................$30,000.00

//7// - Estimated Cost: Increase ¥  Decrease | | $30,000.00
By reason of this order the time of completion will be adjusted as follows: 0 days
Submitted by

A
Signature _ | Resident Engineer Date
/ JEANNIE BALDERRAMOS -6-/%

e

Approval Recom iﬁed by

Signature W Construction Engineer Dat
/ B JEANNIE BALDERRAMOS aj' -6-(
Engineer App;m(l( by

Sior gnature 7 Construction Engineer Date
W 9.8 - JEANNIE BALDERRAMOS 2-Z5<F

We the ungérsigned contractor, have given careful consideration fo the change proposed and agree. if this proposal is approved, that we will provide all
equipment, furnish the malerials, excepl as may othenwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor Lhe prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

ContraGior Accaptancp by

Signature —A ,f ( C. C | {Print name and title) 'Date

\!L‘?/(

ar 1
4 + OAM G\ Je\

bﬁ e ¢




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE QRDER MEMORANDUM DATE: 11/20/2012  Page 1of 1
g T
TO: DEANNA VILCHECK / JEWE\BﬁLDERRAMDS FILE: EA 04 -0120M4
- — CO-RTE-PM  04-ALA-80-1.6/2.7
FROM: JEANNIE BALDERRAMOS FED.NO. NOFED AID
CCO# 601 SUPPLEMENT#. @ | Category Code: CDPJ CONTINGENCY BALANCE (incl. this change)  $61,230.18
COST: $30,000.00 INCREASE ¥ DECREASE || | HEADQUARTERS APPROVAL REQUIRED? | | YES [¢ NO
PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH  YES | | NO
SUPPLEMENTAL FUNDS PRO $0.00 ENVIRONMENTAL DOCUMENTS? !
CCO DESCRIPTION: PROJECT DESCRIPTION:
Electr. Work Prior to Demo @ Toll Plza CONSTRUCT BRIDGES AND ROADWAY, AND ELECTRICAL SYSTEM
N ] = : Pravious! . = i i
. - | y Approved CCO Percentage Time Adjusiad: Total # of Unreconciled Deferred Ti
Original Contract Time: Time Adj. This Change Timic Adisiments: ’ (ncludir this charige) Hoonhbigheniries changr:) ime
| 1140 Day(s) i 0 Day(s) 0 Days) | 0 % 0

THIS CHANGE ORDER PROVIDES FOR:

Electrical work modifications required prior to demolition of Toll Plaza Maintenance Building including slab, paving, and curbs.
The Oakland Touchdown 2 (OTD2) completes the Oakland Mainland connector of the east span of the San Francisco
Oakland Bay Bridge (SFOBB). The project is about 3,200 meters in length with a new eastbound structure comprised of
concrete box girder bridge, approximately 26 meters wide, 40 meters high and 140 meters in length. Also included is 2,260
meters of striping and overlay on existing structures and 1,000 meters of striping and paving of roadway.

Prior to demolition and removal of slab on grade and subgrade of Toll Plaza Maintenance Building, it is necessary lo perform
electrical modifications to maintain high mast lighting and pumps operational. Compensation for this work shall be paid as
extra work at force account at an estimated cost of $30,000.00, which shall be financed from the contract’s contingency funds
supplemented by BATA for this portion of the work. A cost analysis is on file.

No adjustment of contract time is warranted as this work will not affect the controlling operation.

Maintenance concurrence is not required as this change doesn't affect any permanent roadway features.

CONCURRED BY: ) ) _ ESTIMATE OF COST
Constructon Engineer JEANNIE BALDERRAMOS M Date 3 14\ THIS REQUEST TOTAL TO DATE
ITEMS $0.00 $0.00
B
o Eagineer: g | FORCE ACCOUNT $30,000.00 $30,000.00
Project Engineer: RAFAEL RAVELO ] Date 7‘:‘ i',kll 3 AGREED PRICE $0.00 $249.492.10
Project Manager KEN TERPSTRA Date: 7 -/ 3~/ ADJUSTMENT $0.00 $0.00
e, ke  TOTAL $30,000.00 $279,492.10
T V— —_— FEDER&L PARTICIPATION e——
m Qﬂ (Vi ZEEC 74 PO Dateg 3 2] B —
e e GUTIE“LRREZ e o | PARTICIPATING PARTICIPATING IN PART | NONE
r {opacky): d 2 Dgn Engr Daler) | -/ 15— | NON.PARTICIPATING (MAINTENANCE) |NON-PARTICIPATING
5 = 5 . Date - 1= .
| Other {spackyx /% K S DAL 1L (LUAN P95 | [ FEDERAL SEGREGATION  (f more than one Funding Source or P.LP. typa)
District Prior Approval By: _ Date __CCO FUNDED PER CONTRACT | ©CO FUNDED AS FOLLOWS
HQ(lssue Approve) By: Date | FEDERAL FUNDING SOURCE PERGENT _
Residen! Engineer's Signature . Date — —
/ s/ ; —_—rr —
/~ // 75 ( v « B By — e =

e

ADA Notice: For individuals wilh sensory disabilities. this document is available in alternale formats. For information call (916} 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Streel, MS-89, Sacramento, CA 95814



STATE OF CALI.IFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER

Page 1 of 1

Change Requested by: Engineer

CCO: 01 |Suppl.No. 1 | Contract No. 04 - 0120M4

Road 04-ALA-80-1.6/2.7

FED. AID LOC.: NO FED AID

To: FLATRION WEST INC

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Lump Sum:

Demolition and removal of the Caltrans Maintenance Building elevated slab and below grade footings and foundations as

directed by the Engineer.

For this work, the Contractor will be paid the sum of $249,492.10, this sum constitutes full compensation, including

markups, for this change. All work shall be performed in accordance with Special Provisions, Standard Specification
and as deemed necessary by the Engineer in the field.

Cost of Extra Work at Agreed Lump Sum ..........cccccoiiennes $249,492.10
Estimated Cost: Increase |  Decrease [ ] $249492.10
By reason of this order the time of completion will be adjusted as follows: 0 days
Submitted i,
ignat Resident Engineer Date %
ls i L. ¥ ///j"/" &CW JEANNIE BALDERRAMOS J- 5’—,2(,1,:‘5
Approval Recommended by '

F‘gmm ;{_\Q@—/ (PP UJ-/X-—-\_

Area Construction Manager

%8 /1%

DEANNA VILCHECK
Engineer Approval by = =
ignature Area Construction Manager
| UQ.QQA_,*_ \) DEANNA VILCHECK {6 1%

We the undersigned conlractor, have given careful consideration to the change proposed and agree, If this proposal is approved, that we will provide all

equipment, fumish the materials, except as may otherwise be noted above, and perform alil services necessary for the work above specified, and will accept

as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

e e e

A -

TR — (%
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STATE OF CAIUFCIRNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 2/18/2013  Page 1 of 1
TO: DEANNA VILCHECK / JEANNIE BALDERRAMO\SJ FILE: EA. 04 -0120M4
CO-RTE-PM 04-ALA-80-1.6/2.7
FROM: JEANNIE BALDERRAMOS FED.NO. NO FED AID
CCOo# 601 SUPPLEMENT#: 4 I Category Code: CAPJ CONTINGENCY BALANCE (incl. this change)  $61 ,230.18
COST: $249,492.10 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? W YES [ NO
DS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES
BETLENSTAL TN $0.00 ENVIRONMENTAL DOCUMENTS? be L3
CCO DESCRIPTION: PROJECT DESCRIPTION:
Demolition of Toll Plaza Maintenance CONSTRUCT BRIDGES AND ROADWAY, AND ELECTRICAL SYSTEM
) : ; Previously Approved CCO Percentage Time Adjusted: Total # of U i
Adj. This Ch 5 n led
Original Contract Time: Time Adj ange: Time Adfustments: (including this change) CeOls) (indLEdciﬁ;ctltm c::f:grretajd Time
1140 Day(s) 0 Day(s) 0 Day(s) 0% 0

THIS CHANGE ORDER PROVIDES FOR:

Demolition and removal of the Caltrans Maintenance Building elevated slab and below grade footings and foundations as

directed by the Engineer.

The Oakland Touchdown 2 (OTD2) completes the Oakland Mainland connector of the east span of the San Francisco
Oakland Bay Bridge (SFOBB). The project is about 3,200 meters in length with a new eastbound structure comprised of
concrete box girder bridge, approximately 26 meters wide, 40 meters high and 140 meters in length. Also included is 2,260
meters of striping and overlay on existing structures and 1,000 meters of striping and paving of roadway. '

In preparation for future landscaping on another contract, the Contractor shall demolish and remove the elevated slab and
below grade footings and foundations of the Toll Plaza Maintenance Building. Compensation for this work shall be paid as
extra work at agreed lump sum of $249,492.10, which shall be financed from the Contract's contingency fund. A cost

analysis is on file.

No adjustment of contract time is warranted as this work will not affect the controlling operation.

Maintenance concurrence is not required as this change doesn't affect any permanent roadway features.

CONCURREDBY: 0 ESTIMATE OF COST

Constructon Engineer:  JEANNIE BALDERRAMOSY )/~ pate 37/, 2 a - THIS REQUEST TOTAL TO DATE |

Bridge Engineer. GARY J LAI " pae B[5[1S :j:(f[—: —_—— g-gg $0.00

ProjectEngineer:  RAFAEL RAVELO  pate (1613 | acreen price G éig‘sgg'?g

Project Manager: KEN TERPSTRA Dateq(‘(, (1% ADJUSTMENT $0.00 ' $0:00

FHWARep: - ) Date 1= $249492.10 $279,492.10

R " _ FEDERALPARTICIPATON

Other (specly) _ JAIME GUTIERREZ SR DGN ENG Date ‘4l . [( 2 % i A ﬂﬁ;‘:":ﬂ:;me e L

Other (specify): NIDAL TUQAN, PM i )] oate /i)t — = : LINCNPARTICE TG

| Otn . ; b/ b EGREGATION  (if more than one Funding Source or P.L.P. type)

 District Pior Approval By. Date __| [lcco FUNDED PER CONTRACT [[] CCO FUNDED As FoLLOWS

| HQ (1ssue Approve) By:  LARRY SALHANEY Date 3|6 15/ reoeraL Funow source © PERcENT ol

Reside‘({‘?wgéneers Signa’h.:re: Date —_— e
/ /J /}'_)/ L (.//"f i _;/{1 //Hg —_— e P

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD {91 6) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




!l/ TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
|

TO:  Toll Bridge Program Oversight Committee DATE: May 1, 2013
(TBPOC)

FR:  Rich Foley, Assistant Risk Manager Toll Bridge Program, Caltrans

RE:  Agenda No. - 3a
Item — Progress Reports
First Quarter 2013 Risk Management Update

Action:
For Information Only

Cost:
N/A

Schedule Impacts:
N/A

Discussion:

An overview of the 1%t Quarter 2013 risk management results, “Risk Management
Briefing, First Quarter 2013” will be presented at the TBPOC meeting on May 9.
Attached is a copy of the presentation.

Attachment(s):
Risk Management Briefing, First Quarter 2013

lofl

Item3a_1Qrtr13_RiskMgmt_Update_memo_09May13
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Summary of Q1 2013 Cost Risk Results

Adequacy of Reserves

Potential Draw on Program Contingency

Q1 2013 Program
Contingency Balance
$329 Million

Q1 2013
50% Probable Draw
$103 Million
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Notes:

1) Proposed architectural enhancements and project improvements are excluded unless
approved by the TBPOC.

2) Program Contingency may be used for other beneficial purposes that to cover risk.
Therefore, the potential draw chart may not necessarily represent a forecast of the future
balance of Program Contingency funds.
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Look Ahead to Q2 2013

Top Cost Risks

SAS Delay Risks to SSO

SAS Post-SSO Delay

SAS Bolts Issue

Bridge Water Line and Hydrant
YBITS #1 MEP Systems CCO
Delay due to Outside Influences

SAS CCO Log Variability

m Q12013
m Q42012

Corridor Cost Uncertainty
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|; TOLL BRIDGE PROGRAM
- OVERSIGHT COMMITTEE

= Smr Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE:  May 1, 2013
(TBPOC)

FR:  Stephen Maller, Deputy Director, CTC

RE:  Agenda No. - 4al
Program Issues
Ttem- Bay Bridge East Span Opening Update
Coordination/Encroachment Permit Update

Recommendation:
For Information Only

Cost:
N/A

Schedule Impacts:
N/A

Discussion:
A verbal update on the Bay Bridge New East Span opening celebration will be
provided at the TBPOC May 9 meeting.

Attachment(s):
N/A

lofl
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|; TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

TO:  Toll Bridge Program Oversight Committee =~ DATE: May 1, 2013
(TBPOC)

Memorandum

FR:  Andrew Fremier, Deputy Executive Director, BATA

RE:  Agenda No.- 4b
Program Issues
Ttem- Gateway Park Update

Recommendation:
For Information Only

Cost:
N/A

Schedule:
N/A

Discussion:

Gateway Park Phase 1 Scope:

It is proposed that development of Gateway Park take place in two phases. Phase 1 is the
focus of the Project Approval Environmental Document (PAED) currently underway,
with final design and construction currently scheduled to be completed in 2018. Phase 1
provides a park at the foot of the new East Span and allows for access to the new bridge
for both pedestrians and bicyclists, from Oakland and Emeryville and the broader East

Bay.

Cost Estimate:

The order-of-magnitude cost estimate for Phase 1 totals $174 million, which includes
PAED and PS&E efforts, construction management costs, contingencies, and escalation.

It is important to note that approximately $12 million dollars are already committed to
the surrounding project area and are being spent on bike pathways and landscaping
currently under construction. A breakdown of cost estimates is located in the chart below.

10of3
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COST CATEGORY Amount in Millions

Site Preparation $7.7
Landscape Planting & Maintenance $21.4
Drainage/ Lighting/ Fencing $16.4
Vehicular Paving & Curbs $5.6
Pedestrian Paving $29.1
Games/ Sports Surfaces $2.4
Buildings $28.4
Structures & Water Features $30.7
Utilities $6.3
Public Art Allowance $5.1
Soil Surcharge Allowance $3.5
PA/ED and Design $18
TOTAL Estimated Phase 1 Cost $174

Funding:

The proposed Gateway Park Funding Plan is an attempt to examine realistic fund sources
that could be used for the design and development of the park. The proposed funding
plan, shown below, identifies potential fund sources that could be utilized for funding of

Phase 1 of the project.

FUNDING SOURCE Amount in Millions

Seismic Funds $62
Bridge Tolls $60
State TE Funds $15
Local TE Funds $15
EBRPD Measure $5
BCDC $1
City of Oakland TBD
Private TBD
TOTAL Potential Funding $158
TOTAL Estimated Phase 1 Cost $174
Funding Gap ($16)

20f3

Item4b_Gateway Park Update_09May13



Recent Activities:

e Gateway Park Working Group monthly meetings

e Gateway Park TAC/ PDT meetings

e Gateway Park Governance workshops

o Stakeholder outreach meetings (West Oakland community groups; transit/ bike/
ped interest groups; environmental and industrial arts groups)

Attachment(s):
Gateway Park Phase 1 slides

30f3
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Gateway Park: Concept Plan




Gateway Park: Phasing Plan & Budget

B Committed Projects
~ Phase 1 (Park Core- Focus of PCR and PAED)
[ Phase 2 (Future Improvements)

Committed
Projects

Phase 1

Phase 1: TOTAL ESTIMATED COSTS $174Million




Gateway Park: Schedule

Visioning & . Bike Path Existing
Community 4 Completed L 4 Bridge
Engagement . ) _ Demolished
Bridge Opening &

: Partial IERBYS
Project Concept . Opening
Report
PA/ED
(Approx. 18 mos. )
Design
(Approx. 2 years)

Construction

(Approx. 2 years)
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V|7/ TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
A e Memorandum

TO:  Toll Bridge Oversight Committee (TBPOC) DATE:  May 1, 2013

FR:  Tony Anziano, Program Manager, Caltrans

RE: AgendaNo.- 4c

Item - Program Issues — Toll Bridge Legislation

Recommendation:
For Information Only

Cost:
N/A

Schedule Impacts:
N/A

Discussion:
There are a number of bills with some relationship to bridge tolls and major public

works projects pending in Sacramento this year. This table below provides a brief

summary.

Bill Number/ Summary Status

Author

AB 220 Broadens the “Clean Air Vehicle Sticker” program to In Assembly Revenue

(Ting) earlier models of the Toyota Prius that have since been & Taxation
modified to be a “plug-in vehicle.” Intent is to stay within | Committee; set for
current 40,000 cap. hearing 5/13/13

AB 266 Extends from 2015 to 2018 the sunset date for the “Clean In Assembly

(Blumenfield)

Air Vehicle Sticker” program. The program allows plug-in
hybrid and zero emission vehicles access to carpool lanes
and express lanes as a single occupant free of charge.

Appropriations
Committee; set for
hearing 5/1/13

AB 487 Requires FasTrak customers with a confidential accountto | In Assembly
(Linder) provide a valid employment address for billing purposes. Transportation
Committee; hearing
canceled at author’s
request (bill
effectively dead)
AB 493 Provides that no provisions in current law shall not In Senate Rules
(Daly) preclude California from “fully implementing technologies | Committee
or business practices” to comply with the new July 6, 2016
interoperability deadline set by MAP 21, the new federal
surface transportation authorization act.
AB 755 Requires that the planning process for construction or In Assembly
(Ammiano) reconstruction of a bridge designed for motor vehicles take | Appropriations

1of2
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| A TOLL BRIDGE PROGRAM
- OVERSIGHT COMMITTEE

A Memorandum

into account the need for a suicide barrier in order for the Committee; set for
project to be eligible to receive federal transportation hearing 5/1/13
funds, state gas tax funds, or toll bridge funds.

SB 286 Extends from 2015 to 2018 the sunset date for the “Clean In Assembly

(Yee) Air Vehicle Sticker” program. The program allows plug-in
hybrid and zero emission vehicles access to carpool lanes
and express lanes as a single occupant free of charge.

SB 425 e Requires an administering agency overseeing a public In Senate Governance

(DeSaulnier)

works project to establish a peer review group (PRG)
under 3 circumstances: 1) a project’s development,
construction & forecast maintenance costs exceed $1
billion; 2) Governor or head of administering agency
determines it would be in public interest; 3) Legislature
enacts a statute or concurrent resolution requiring it.

e Specifies components of a mega project that must be
reviewed by a PRG, including demand studies, design &
engineering models & estimates, and construction,
testing and inspection practices. Provides that a member
shall have “some expertise involving the work to be
reviewed but need not be an expert in the specific field.”

e Provides that agendas for all PRG meetings be posted on
administering agency’s web site one week prior to
meeting; meetings be held in a public forum and include
a public participation component. Gives the head of an
administering agency the discretion of deciding of
determine that a meeting should be held in closed
session.

& Finance Committee;
Set for hearing 5/1/13

According to
DeSaulnier staff, the
bill will be
substantially amended.
Not clear how yet.

SB 613
(DeSaulnier)

¢ Prohibits BATA from purchasing or otherwise acquiring
office space and office facilities in addition to the office
space and office facilities located at 390 Main Street in
S.F.

e Imposes a cap equivalent to 1% the gross annual bridge
revenue on direct contributions BATA may make to
MTC; Imposes a second 1% cap of gross annual bridge
revenue (independent of the first cap) on the amount of
funding BATA may loan to MTC and requires that such
loans be repaid, with interest, at the same rate that would
apply to toll bridge revenue bonds of the same duration.

In Senate
Transportation &
Housing Committee
Set for hearing
4/30/13

Amended on 4/23/13

Attachment(s):

1) Bill Information for AB 755, SB 613, and SB 425

20f2
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AB 755 Assembly Bill - Bill Analysis

BI LL ANALYSI S

AB 755
Page 1

Dat e of Hearing: April 15, 2013
ASSEMBLY COMM TTEE ON TRANSPORTATI ON
~ Bonnie Lowenthal, Chair
AB 755 (Amm ano) - As Introduced: February 21, 2013

SUBJECT Bri dges: suicide barriers

SUVMMARY : Requires, as a condition of receiving federal or state
hi ghway funds or toll bridge funds for a project, consideration
of a suicide barrier in the planning process for construction or
reconstruction of a bridge intended for notor vehicle crossings.

EXI STI NG LAW

1)Directs boards of supervisors, city councils, the California
Department of Transportation (Caltrans), and the California
Transportati on Comm ssion (CTC) do all things necessary and
roper in their respective jurisdictions to secure the federa
unds for county highways, city streets, and state highways.

2)Directs Caltrans to expedite brid?e repl acement projects so
that federal funds can be used fully as soon as they becone

avai | abl e.

FI SCAL EFFECT Unknown

COWMMENTS : The author has introduced AB 755 to increase the
consideration for suicide barriers on the state's bridges. His
office reports that this bill is as a result of the author's

work to secure a suicide barrier on the Golden Gate Bridge.

Statistics point to the iconic Golden Gate Bridge as the

| ocation of nore suicides than virtually any other |ocation in
the world. Since it opened in 1937, over 1,400 confirmed deaths
have been reported with untold others having gone undetected

In 2008, directors of the Golden Gate Bridge Highmag and
Transportation District voted to install a suicide barrier on
the bridge. The planned barrier will be a stainless-steel net
systemthat will make it nearlﬁ i npossi ble for soneone to comnmt
suicide from junping fromthe bridge. The cost of the barrier
is estimated to be $40 million to $50 million. These costs
coul d have undoubtedly been reduced substantially had the
barrier been incorporated into the initial designs of the

AB 755
Page 2

bri dge.

Ampl e evidence exists to support the effectiveness of suicide
barriers. For exanple, in a 2006 English National Institute of
Mental Health study, researchers analyzed all suicide prevention
approaches--including for exanple, barriers, signs, telephone
hotlines, and bridge patrol s-and concluded that "The nost
effective form of prevention at junping sites is a physical
barrier which literally restricts access to the drop.”

Furt hernore, studies show that once people are prevented from
junping, they typically do not go on to commit suicide by other

means.
This bill does not inpose a specific, onerous Blanning process
on Caltrans and |ocal agencies with regard to bridges wthin

their respective jurisdictions. By requiring "consideration"

http://www.l eginfo.ca.gov/pub/13-14/bill /asm/ab_0751-0800/ab_755_cfa 20130412_131313 asm_comm.htmi[4/29/2013 7:13:58 AM]



AB 755 Assembly Bill - Bill Analysis

for suicide barriers in the planning stages of a bridge project,
project designers will have greater opportunities to incorporate
suicide barriers in earlier design stages, potentially reducing
overal|l costs for the barriers.

REG STERED SUPPORT / OPPOSITION

Support

Cali fornia Psychol ogi cal Associ ation
Mental Health Anerica of California

_Qpposition
None on file

Anal ysis Prepared by : Janet Dawson / TRANS. / (916) 319-2093

http://www.l eginfo.ca.gov/pub/13-14/bill /asm/ab_0751-0800/ab_755_cfa 20130412_131313 asm_comm.htmi[4/29/2013 7:13:58 AM]



SB 613 Senate Bill - Bill Analysis

BI LL ANALYSI S

SENATE TRANSPORTATI ON & HOUSI NG COVM TTEE BILL NO sb 613
SENATOR MARK DESAULNI ER, CHAI RVAN AUTHOR  desaul ni er
VERS| ON: 4/ 23/ 13
Anal ysis by: Eric Thronson FI SCAL: no

Hearing date: April 30, 2013

SUBJECT:

Restricting the use of Bay Area toll bridge revenues

DESCRI PTI ON

This bill restricts the use of toll revenues in the San
Franci sco Bay Area.

ANALYSI S

The Metropolitan Transportation Conmission (MIC) is the
transportation planning, coordinating and financing agency for
the nine-county San Francisco Bay Area. MIC is governed by a
1?%neanr policy board primarily conprised of |ocal elected
officials

The Bay Area Toll Authority (BATA) is an independent | egal

entity governed by the board of MIC. BATA manages and invests
revenues fromall tolls levied on the state-owned toll bridges
in the Bay Area. As part of these activities, BATA funds the

adm ni stration of day-to-day operations and nai ntenance, as well

gs.éhe Il ong-term capital inprovement and rehabilitation of the
ri dges.

Exi sting | aw authorizes BATA to do all acts necessary for the
exercise of its power, including, but not linmted to:

Entering into contracts;

Enpl oyi ng agents or enpl oyees;

Acquiring, constructing, leasing or operating any public
facility or inprovenents;

Suing or being sued in its own namne;

I ssuing bonds or other obligations of debt;

Receiving funds from federal or state agencies; and
) Inéesting any noney not inmediately required to fulfil
its duties.

SB 613 ( DESAULN ER) Page 2

Further, existing |aw authorizes BATA to make contributions to
MIC without Iimt to support BATA in its fulfillment of its
responsi bilities.

Ihisbbigl restricts BATA's use of toll revenues. Specifically,
this bill:

Restricts BATA from purchasing or otherw se acquiring any )
office space in addition to the facilities |ocated at 390 Main
Street in San Francisco

Restricts BATA' s contributions to MIC to no nore than one
APercent of the gross annual bridge revenues.
lows BATA to loan up to an additional one percent of the
gross annual bridge revenues beyond its contribution to MIC
to be repaid with interest.

http://www.leginfo.ca.gov/pub/13-14/bill/sen/sh_0601-0650/sb_613 cfa 20130425 123025 _sen_comm.html[4/29/2013 7:15:36 AM]



SB 613 Senate Bill - Bill Analysis

COMMENTS:

1. Purpose . According to the author, this bill is necessary to
clear up the purpose of toll revenues and ensure that these
revenues are not used in the future to purchase pro?erty t hat
is not "solely for the managenent of state-owned toll
bridges." Wth the recent use of toll revenues to purchase a
bui | di ng nuch |arger than the anmpbunt of office space necessary
to house MIC and BATA, the author questions why MIC is
entering the real estate business and becom ng a commerci al
landlord. This bill enacts the followﬁn% recomendation from
the State Auditor: "If the Legislature believes state |aw
provides the toll authority with too nuch discretion over its
use of toll revenues, it should consider amending state law to
more narrowly define how toll revenues that are not
i edi ately needed for bridge naintenance or debt service may
be spent or invested."

2. The building controversy . |In 2011, MIC and BATA formed a

j oi nt powers agency for the purposes of acquiring an office
uilding in San Francisco to create a joint regiona

governnent co-location facility. The building is initially to

serve as a regional headquarters for MIC, the Bay Area Air

Qual ity Managenent District, and the Bay Conservation and

Devel oprent nmission. It may |ater house the Association of
Bay Area Covernnents.

In spring of 2012, in response to |egislative concerns )
regarding the use of toll revenues for the planned relocation,

SB 613 ( DESAULN ER) Page 3

the Joint Legislative Audit Committee requested that the State
Audi tor investigate the purchase of the building and
specifically the use of toll revenues to fund the proposed
move. The Auditor concluded that MIC s decision to acquire a
new headquarters building likely was | egally permssible

At the sane tinme, upon request of the author of this bill
Legi sl ati ve Counsel opined that the information regarding the
purchase of the building could serve as a basis for judicia
determ nation that the use of the bridge toll revenues to fund
the purchase of the new building was not authorized by |aw.
Legi sl ati ve Counsel based this opinion, at least in part, on
the fact that MIC and BATA plan to occupy |ess than half of
the planned office space and, instead, use the building
Prlnarlly for operation of a regional governance co-location
acility. As MIC and BATA do not have |legislative authority
to provide a regional governance co-location facilitr,
Legi sl ative Counsel believes the purchase of the building
using toll revenues may be an inperm ssible use of those
revenues.

This bill removes the anbiguity of existing law and restricts

the future use of toll revenues in an effort to resolve this
controversy. Wile enacting this bill will not affect the
purchase of the new MIC/ BATA headquarters, it will limt the

?se_Pf toll revenues for the purchase of future office
acilities.

PCSI TIONS: (Comunicated to the committee before noon on
Wednesday, April 24,
2013.)

SUPPORT: None received

OPPCSED: None recei ved

http://www.leginfo.ca.gov/pub/13-14/bill/sen/sh_0601-0650/sb_613 cfa 20130425 123025 _sen_comm.html[4/29/2013 7:15:36 AM]



SB 613 Senate Bill - Bill Analysis
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AMENDED IN SENATE APRIL 18, 2013

SENATE BILL No. 425

Introduced by Senator DeSaulnier
(Soeatther—Senater-Coauthors: Senators Gaines and Liu)

February 21, 2013

An act to-add-Section87202.1te-andto add Chapter 11 (commencing
with Section 8847) to Division 1 of Title 2-6f; of the Government Code,
relating to public works.

LEGISLATIVE COUNSEL’S DIGEST

SB 425, as amended, DeSaulnier. Public works: the Public Works
Peer Review Act of 2013.

Existing law defines a public work as construction, alteration,
demolition, installation, or repair work done under contract and paid
for in whole or in part out of publicfunés; funds, work done for
irrigation, utility, reclamation, and improvement districts, and other
districts of thistype; type; street, sewer, or other improvement work
done under the direction and supervision or by the authority of any
officer or public body of thestate; state; or of any political subdivision
or district thereof, and public transportation demonstration projects, as
specified.

This bill would requi re asta&eegeneyher—depam%eﬁt—er—megieﬁal—ef
teeal public agency, principally tasked with administering the planning
and, development, and operation of apublieworks project, to establish
a specified peer review group, to provide it with expert advice on the
scientific and technical aspects of the project if the public worksis a
megaproject, defined as having total development, construction, and
reasonable projected maintenance costs exceedin
$1,000,000,000; if the Governor or the head of the administering agency
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has determined that the establishment of a peer review group isin the
public interest in connection with the development and construction of
the project; or if a statute or concurrent resolution is passed by the
L egidlature requiring the administering agency to do so. The bill would
prohibit a peer review group from meeting or taking any action until a
charter is filed with the head of the administering agency and the
relevant standing committees of the Legislature and is posted on the
administering agency’s Internet Web site, stating the group’s objective,
the scope of its activities, and a description of the duties for which the
group is responsible, among other things.

Existing law, the Political Reform Act of 1974, prohibits a public
official at any level of state or local government from making,
participating in making, or in any way attempting to use his or her
official position to influence a governmental decision in which he or
she knows, or has reason to know, he or she has afinancia interest. A
violation of the act isacrime.

This bill would require a member of a peer review group, within 30
days of joining the group, to file specified forms with the Fair Political
Practices Commission, under penalty of perjury, stating his or her
economic interests, and declaring himself or herself to be independent
of all partiesinvolved in the project and to have no conflicts of interest.

Because the bill would expand the definition of acrime under the act,
it would impose a state-mandated local program.

Existing constitutional provisionsrequirethat astatute that limitsthe
right of access to public bodies or the writings of public officials and
agencies be adopted with findings demonstrating the interest protected
by the limitation and the need for protecting that interest.

This bill would make legidlative findings to that effect.

The Cdlifornia Constitution requires the state to reimburse local
agencies and school districts for certain costs mandated by the state.
Statutory provisions establish proceduresfor making that reimbursement.

This bill would provide that with regard to certain mandates no
reimbursement is required by this act for a specified reason.
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With regard to any other mandates, thisbill would provide that, if the
Commission on State Mandates determines that the bill contains costs
so mandated by the state, reimbursement for those costs shall be made
pursuant to the statutory provisions noted above.

The Political Reform Act of 1974, an initiative measure, provides
that the Legislature may amend the act to further the act’s purposes
upon a 7, vote of each house and compliance with specified procedural
requirements.

This bill would declare that it furthers the purposes of the act.

Vote: %;. Appropriation: no. Fiscal committee: yes.
State-mandated local program: yes.

The people of the State of California do enact as follows:

SECTION 1. Chapter 11 (commencing with Section 8847) is
added to Division 1 of Title 2 of the Government Code, to read:

CHAPTER 11. Tue Pusric Works ProjecT PEER REVIEW AcCT
OF 2013

1

2

3

4

5

6

7 8847. This chapter shall be known and may be cited as the

8 Public Works Project Peer Review Act of 2013.

9 8847.1. For purposes of this chapter, the following terms have
10 thefollowing meanings, unless expressly stated otherwise:
11 (& “Administeri ng agency” mean
12 apublic agency, excluding
13 an “exempt agency” principaly tasked with administering the
14 plannlng—aﬁd development, and operation of a publie-werks
15 project.
16 (b) “Auditor” means the Bureau of State Audits.
17 (c) “Conflict of interest” means a reviewer or a relative or
18 professiona associate of the reviewer has a financial or other
19 interest in aproject or with a project sponsor that is known to the
20 reviewer and is likely to bias the reviewer's evaluation of that
21 project. A reviewer hasaconflict of interest if-he-er-she any of the
22 following apply to himor her or toacloserel atlve or professi onal
23 associate of the reviewer
24 (1) He or she has received or could receive a direct fi nancial
25 benefit of any amount deriving from a project sponsor of or any
26 contractor connected to the project under review.
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(2) Apart from any direct financial benefit deriving from a
project sponsor of or contractor connected to the project under
review, he or she hasreceived or could receive anindirect financial
benefit from a project sponsor or contractor that in the aggregate
exceeds ten thousand dollars ($10,000) per year, including
honoraria, fees, stock or other financial benefit, and the current
value of the reviewer’s already existing stock holdings.

(3) He or she has the appearance of a conflict of interest that
would cause a reasonable person to question the reviewer’'s
impartiality if he or she were to participate in the review.

(4) He or she has any other interest in the project, project
sponsor, or any connected contractor that, in the view of a
reasonable person, is likely to bias the reviewer’s evaluation of
that project.

(d) * Exempt agency” meansthe CaliforniaWater Commission,
California Department of Water Resources, or any state, regional,
or local public entity or district engaged in storing, supplying,
transporting, distributing, or delivering water.

(eh)

(e) “Megaproject” means a project-as-definedHn-Seetion-1720
ef—the-Laber—Code with total development, construction, and
reasonable projected maintenance costs exceeding one billion
dollars ($1,000,000,000).

() “Peer review group” means a group of persons qualified by
training and experience in particular scientific or technical fields,
or asauthoritiesknowledgeablein the various disciplinesand fields
related to the public works project under review, who give expert
advice on the scientific and technical aspects of the project as
described in this chapter.

)

(g) “Project” means a public works project as public works is
defined in Section 1720 of the Labor Code that will be owned by
a public agency, excluding an exempt agency.

(9)

(h) “Project sponsor” means any-entity public agency that funds
aproject, including a federal, state, local, or other entity, or the
administering agency.

8848. (a) Theadministering agency of aproject shall establish
apeer review group if any of the following circumstances apply:
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(1) The project isamegaproject.

(2) The Governor, or the head of the administering agency
involved, has determined that the establishment of a peer review
group isin the public interest in connection with the development
and construction of a project.

(3) A statuteor concurrent resolution ispassed by the Legidature
requiring the administering agency to establish apeer review group.

(b) Unless otherwise provided in statute, an administering
agency shall not establish a peer review group other than under
the provisions of this chapter.

8849. (a) A peerreview group shall not meet or take any action
until a charter has been written by the administering agency and
filed with the relevant standing committees of the Legislature. The
charter also shall be posted on the administering agency’s Internet
Web site and shall contain all of the following information:

(1) Thegroup’s official name or designation.

(2) The group’s objective and the scope of its activities.

(3) A statement of the expertise and balance of interestsrequired
of the group membership to perform its charge.

(4) Thename of the administering agency and official to whom
the group reports.

(5) A description of the dutiesfor which the group isresponsible.

(6) The estimated number and frequency of group meetings.

(7) The estimated annual operating costs for the group.

(b) Before establishing a peer review group, an administering
agency shall develop atransparent process for selecting members
of the group. The auditor shall review the process by which the
administering agency comprised the peer review group, to warrant
that the process was followed.

(c) The administering agency shall enter into a contract with
each of the peer review group member sthat requires each member
to do all of the following:

(1) Filethe Statement of Economic Interest, Form 700, with the
Fair Political Practices Commission.

(2) Commit, upon penalty of perjury, to comply with the conflict
of interest requirements of this chapter.

8850. Components of megaprojects that must be evaluated by
apeer review group include, but are not limited to, the following:

(@) Project demand studies.

(b) Design and engineering models and estimates.
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(c) Construction, testing, and inspection practices.

8851. All of the following shall apply to members of a peer
review group:

(@ A member shall, within 30 days of joining the group, file
the statements required under Sections 87202 and 87202.1, under
penalty of perjury, stating his or her economic interests, and
declaring himself or herself to be independent of all parties
involved in the project and to have no conflicts of interest.

(b) A member shall bereimbursed only for actual expenses, for
example, transportation and room and board costs, plus one
hundred dollars ($100) per day he or she performs work in the
review.

(c) A member shall have some expertise involving the work to
be reviewed, but need not be an expert in the specific field.

(d) If amember feels unable to provide objective advice, he or
she shall recuse-hitm himself or herself from the peer review group.

8852. (a) All of thefollowing shall apply to peer review group
meetings.

(1) An agenda and relevant documents; shall be posted on the
administering agency’s Internet Web site at least one week before
the meeting.

(2) The meeting shall be held in a publicly accessible forum.

(3) Themeeting shall contain apublic participation component,
including presentations identifying specific issuesto be discussed
or reviewed, and any other relevant presentations from the
administering agency.

(b) All documentation related to the issuesto be reviewed at a
peer review group meeting, to the extent possible without putting
the administering agency at a negotiating disadvantage, shall be
made available to the public upon request.

(©) (1) In order to evaluate matters that relate to personnel,
design standards, contract amounts, or other issues that may put
the administering agency at a negotiating disadvantage, a meeting
of a peer review group subject to this act may be exempt in part
from the requirements of the Bagley-Keene Open Meeting Act
(Article9 (commencing with Section 11120) of Division-3-ef-Fitte
2} 3), at the discretion of the head of the administering agency to
whom the peer review group reports, unless that meeting includes
participation by one or more full-time, or permanent part-time,
officers or employees of the administering agency.
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(2) This section shall not preclude a full-time, or permanent
part-time, officer or employee of the administering agency from
supplying administrative support to a peer review group. Support
staff shall not divulge the contents of a closed-door meeting. The
head of the administering agency shall be responsiblefor ensuring
compliance with Section 11228.

8853. This chapter shall not apply to the peer review group
created pursuant to Section 185035 of the Public Utilities Code.

SEC3:

SEC. 2. Thelegidaturefindsand declaresthat thisact imposes
alimitation on the public’sright of accessto the meetings of public
bodies or the writings of public officials and agencies within the
meaning of Section 3 of Article | of the California Constitution.
Pursuant to that constitutional provision, the Legislature makes
the following finding to demonstrate the interest protected by this
[imitation and the need for protecting the interest:

The public interest in nondisclosure pursuant to this act
outweighs the public interest in disclosure, because requiring the
public disclosure of theinternal deliberations of peer review groups
could impair the soundness of the group’s evaluation and
disadvantage the administering agency in contract negotiations.

SECH4-

SEC. 3. No reimbursement is required by this act pursuant to
Section 6 of Article X111 B of the CaliforniaConstitution for certain
costs that may be incurred by a local agency or school district
because, in that regard, this act creates a new crime or infraction,
eliminatesacrimeor infraction, or changesthe penalty for acrime
or infraction, within the meaning of Section 17556 of the
Government Code, or changes the definition of a crime within the
meaning of Section 6 of Article XIlIIB of the Cdlifornia
Constitution.
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However, if the Commission on State Mandates determines that
thisact contains other costs mandated by the state, reimbursement
tolocal agencies and school districtsfor those costs shall be made
pursuant to Part 7 (commencing with Section 17500) of Division
4 of Title 2 of the Government Code.

SECS:

SEC. 4. Thelegidaturefindsand declaresthat thishill furthers
the purposes of the Political Reform Act of 1974 within the
meaning of subdivision (a) of Section 81012 of the Government
Code.
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CONSULTANT:  Lui
PEER REVIEW FOR PUBLIC WORKS

Establishes the Public Wozﬁﬁs?roject Peer Review Act of

Background and Existing Law

In 1974, California voters approved Proposition 9, known as
the Political Reform Act (PRAg. The PRA requires persons
holding public offices to file disclosures of investments,
real property interests, and income -- including gifts --
within specified periods of assuming or leaving office, and
annually while holding office. Specified state and local
employees, candidates for office, and current holders of
elected or appointed state and local offices file their
statements of economic interests, known as a Form 700, with
the city clerk or county clerk, who makes and retains a
copy of each statement and then forwards the original to
the Fair Political Practices Commission (FPPC). The PRA
prohibits a public official at any level of state or local
government from making, participat'qg in making, or in any
way attempting to use his or her official position to
influence a governmental decisions in which the official
knows, or has reason to know, he or she has a financial
interest.

State law requires six CalEPA organizations -- Air
Resources Board, Department of Pesticide Regulation,
Department of Toxic Substances Control, Integrated Waste
Management Board, Office of Environmental Health Hazard
Assessment, and State Water Resources Control Board and
nine Regional Water Quality Boards -- to submit for
external scientific peer review all proposed rules that
have scientific basis or components (SB 1320, Sher, 1997).

Last year, the Toll Bridge Seismic Safety Peer Review Panel
reviewed CalTrans®™ seismic conditions on the foundation of

SB 425 -- 4/18/13 -- Page 2

the East Span of the San Francisco-Oakland Bay Bridge.
Investigative journalism found that the Panel®s peer-review
experts had financial and professional conflicts of
interest -- three of its four members had financial ties to
CalTrans or its contractors, and three helped select the
Bay Bridge design, which may have compromised the Panel®s
credibility. To address conflicts of interest issues by
peer-review experts, the author seeks to strengthen the
peer-review process.

Proposed Law

Senate Bill 425 creates the Public Works Project Peer
Review Act of 2013, which requires a public agency that is
principally tasked with_administering the planning,
development, and operation of a project to establish a peer
review group, as defined, if:

A project"s total development, construction, and
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gg??gnable projected maintenance costs exceeds $1
illion;

The Governor, or head of the administering agency,
as defined, has determined that establishing a peer
review group is in the public®s interest; _or ,

The Legislature passes a statute or resolution
requiring the administering agency to establish a peer
review group.

The bill specifies:
I. The process of establishing a peer review group.
I1. What a peer review group®s evaluation must
include.
I11. Requirements and expectations of a peer
reviewer.
IV. Public meeting requirements.
V. Exemptions.

VI. Definitions.
I. Establishing a peer review group . SB 425 defines a

peer review group as a group of persons qualified by
training and _experience in scientific or_ technical fTields,
or as authorities knowled?eable in the disciplines and
fields related to the public works project under review.
The bill requires an administering agency to develop a
transparent process for selecting members of the peer
review group before it establishes a peer review group.
The Bureau of State Audits must review the process for

SB 425 -- 4/18/13 -- Page 3

compliance. Unless otherwise provided in state law, an
administering agency is prohibited from establishing a peer
rﬁV|eg :oup that does not meet the procedures set out in
this bill.

SB 425 prohibits a peer review group from meeting or taking
any action unless the administering agency writes a charter
and files it with the relevant standing committees of the
Legislature. The charter must be posted on the
administering agency®s Internet website and contain all of
the following information:

The group®s official name or designation.

The group®s objective and the scope of its
activities.

A statement of the expertise and balance of
interests required of the group membership to perform
its charge.

The name of the administering agency and official
to whom the group reports.

A description of the duties for which the group is
responsible.

The estimated number and frequency of group
meetings.

The estimated annual operating costs for the group.

The bill requires the administering agency to enter into a
contract with each of the peer review group members that
requires each member to do all of the following:
File a Statement of Economic Interest, Form 700,
with the Fair Political Practices Commission.
Commit, upon penalty of perjury, to comply with the
bill"s conflict of interest requirements.

I1. Evaluation . The bill defines "megaproject” as a
project with total development, construction, and
reasonable project maintenance costs exceeding $1 billion.
SB 425 requires a peer review group to evaluate the
following components of megaprojects:

Project demand studies,

Design and engineering models and estimates, _and ,

Construction, testing, and inspection practices.

1. The reviewer . SB 425 requires that a member of a
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peer review group must: o
File, within 30 days of joining the group,

SB 425 -- 4/18/13 -- Page 4

disclosure statements required under the Political
Reform Act, under penalty of perjury, stating his or
her economic interest, and declaring himself or
herself to be independent of all parties involved in
the project, and to have no conflicts of interest;

Be remmbursed only for actual expenses, like
transportation and room and board costs, plus $100 per
day he or she performs work in the review;

Have some expertise, but need not be an expert,
involving the work to be reviewed; _and ,

Recuse himself or herself, if a member feels unable
to provide objective advice, from the peer review

group.
1v. Meeting requirements . SB 425 requires that peer

review group meetings must:
Be held in a Publicly accessible forum; _and ,
Contain_a public participation component, including
presentations identifying specific issues to be
discussed or reviewed and any other relevant
presentation from the administering agency.

SB 425 requires an agenda and relevant documents be posted
on the administering agency"s Internet website at least one
week before the meeting.

The bill requires that, to the extent possible, without
putting the administering agency at a negotiating
disadvantage, all documentation related to the issues to be
reviewed at a ﬁeer review group meeting must be made
available to the public upon request.

The bill allows a full-time, or permanent part time,
officer or employee of the administering agency from
supplying administrative support to a peer review group.
The bill prohibits support staff from divulging contents of
a closed-door meeting.

V. Exemptions_ . SB 425 exempts the High-Speed Rail
Authority (HSRA) peer review group from the bill"s
requirements.

SB 425 exempts the California Water Commission, California
Department of Water Resources, or any state, regional, or
local public entity or district engaged in storing,
supplying, transporting, distributing, or delivering water.

SB 425 -- 4/18/13 -- Page 5

SB 425 provides that, in order to evaluate matters related
to personnel, design standards, contract amounts, or other
issues that may put the administering agency at a
negotiating disadvantage, a peer review group®s meeting may
be exempt In part from the Bagley-Keene Open Meeting Act"s
requirements, at the discretion of the head of the
administering agency to whom the peer review group reports,
unless that meeting includes participation by one or more
full-time, or permanent part-time, officers or employees of
the administering agency.

V1. Definitions . The bill defines the following terms:
"Auditor' is the Bureau of State Audits.
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"Conflict of interest'” means a reviewer or a
relative or professional associate of the reviewer has
a financial or other interest in a project or with a
project sponsor that is known to the review and is
likely to bias the reviewer"s evaluation of that
project. A reviewer has a conflict of interest if _any
of the following apply to the reviewer, to a close
relative, or the reviewer"s professional associate:

o] He or she has received or could receive a
direct financial benefit from a pro{Fct sponsor
or of any contractor connected to the project
under review.

o] He or she, apart from any direct
financial benefit from a ﬁroject sponsor of or
contractor connected to the project under review,
has received or could receive an indirect
financial benefit from a pro{ect sponsor or
contractor that exceeds in the aggregate $10,000
per year, including honoraria, fees, stock, or
other financial benefit, and the current value of
the reviewer®s existing stock holdings.

o] He or she has the appearance of a
conflict of interest that would cause a
reasonable person to question the reviewer®s
impartiality if he or she were to participate in
the review.

o] He or she has any other interest in the
project, project sponsor, or any connected
contract that, in the view of a reasonable
person, is likely to bias the reviewer-s
evaluation of that project.
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"Exempt agency' means the California Water
Commission, California Department of Water Resources,
or any state, regional, or local public entity or_
district engaged in storing, supplying, transporting,
distributing, or delivery water.

"Megaproject”™ means a project with a total
development, construction, and reasonable projected
maintenance costs exceeding $1 billion.

"Project" means a public works project, as defined
in state law, which will be owned by a public agency,
excluding an exempt agency.

"Project sponsor” means any public agency that
funds a project, including a federal, state, local, or
other entity, or the administering agency.

State Revenue Impact
No estimate.

_Comments

1. Purpose of the bill . State law utilizes the term 'peer
review" in specified instances, like health care and some
design-build projects. However, the peer review process is
minimally regulated by state law. A public agency may
proceed with a large scale ﬁublic works project because a
peer-reviewed analysis on the ?roject assuages concerns and
lends the project more credibility. By defining strict
peer review standards, prescribing open-meeting
requirements, and outlining conflicts of interest
provisions, SB 425 strengthens the ﬂeer review process for
public works projects and ensures that peer review
panelists don"t have conflicts of interest. SB 425
ﬁroteqts taxpayer funds and ensures_that Eubluc_agencues
ave independent, expert, and verified information to make
informed planning decisions.

2. _Intent . Conversations with_the author®s office
indicate that the author®s intent is to fortify the peer
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review process to ensure that peer reviewers provide
unbiased, expert, third-party input to high-cost public
works projects. It remains unclear whether SB 425"s
approach achieves its intended purpose, due to a
problematic approach that relies on an administering agency
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defining a peer review group”s objective and the scope of

activities -- the same agency whose project the bill seeks
to review.
3. Implementation . The bill also suffers from several

implementation issues:

Types of projects . What does a megaproject look
like? A Noveméer 2011 Senate Transportation and
Housing Committee"s informational hearing background
report provided examples, like a truck lane on the
Long Beach freeway or a highway tunnel linking 1-710
and 1-210. However, SB 425 exempts two of the largest
infrastructure megaprojects discussed for California®s
future -- High-Speed Rail and any future water project
that stores, supplies, transports, distributes, or
delivers water, including twin water transfer tunnels.

The Committee may wish to consider amending the bill
to include these types of projects in the bill*s
definition of megaprojects.

Definition . The bill defines "megaproject"” as a
project with total development, construction, and
reasonable projected maintenance costs exceeding $1
billion. 1t is unclear how the $1 billion is
calculated. What"s the time frame for "projected
maintenance™ costs? Is the projected maintenance
figure capped at the expected life-term of the
project, or a specified time period? Who calculates
the $1 billion figure -- the peer review group or the
administering ggenc¥? The Committee may wish to
consider refining the definition of a megaprolect to
mean $1 billion in an initial contractual obligation,
and specify the timeframe of projected maintenance
costs to parallel the time an administering agency has
to repay any debt incurred during the project.

Duplication . |If a peer review group convenes a
meetln%, it must post an agenda and any documents on
the public agency”s website, be held in a publicly
accessible forum, and contain a public participation
component. These meeting requirements are similar to
what is already included in Ralph M. Brown Act or
Bagley-Keene Act, and that may already apply to
peer-review group meetings. The bill also vests broad
discretion in the head of the administering agency to
exempt peer review groups® meetings from Bagley-Keene
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regulations, when matters related to personnel, design
standards, contract amounts, or other issues that put

the agency at a ''negotiating disadvantage.” It is
unclear what would constitute a 'negotiating
disadvantage.”  To avoid duplication of existing law,

and because peer-review meetings would already be
subject to open-meeting requirements, the Committee
may wish to eliminate the bill"s specified meeting
provisions and declare that a peer review group is
subject to either Ralph M. Brown or Bagley-Keene, as
applicable.
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Political Reform Act . SB 425 requires, as part of

a contract with the administering agency, that a
member of a peer review group must file Form 700 and
specified statements with the FPPC. If a
peer-reviewer fails to file with the FPPC, it is
unclear whether a violation of these requirements
would be an FPPC violation or a contractual violation.
Because the bill does not make Parallel requirements
in the Political Reform Act, would a peer-review group
be subject to FPPC enforcement or review? The
Committee may wish to clarify the bill"s intent in
including this FPPC requirement

4. Unintended consequences . Since 1997, Cal/EPA has
operated its External Scientific Peer Review Program, for
which its Program Manager developed a Conflict of Interest
Disclosure form, based on a National Academy of Sciences
Model, and procedures for a Cal/EPA organization to obtain
external scientific peer reviews. In Cal/EPA"s process, a
Cal/EPA organization first writes to the Program Manager to
request for reviewers. The PrO?ram Manager forwards the
request to the University of California, who then solicits
reviewer candidates. Candidates complete the Conflict of
Interest Disclosure form, mail it to the Program Manager,
and the Manager writes each reviewer separately to initiate
the review and provides instructions. Finally, the
reviewer sends the completed review to the Cal/EPA
organization which requested it. In prohibiting any
administering agenc rom establishing a peer review group
in another manner than what the bill sets forth, SB 425
could undermine Cal/EPA"s longstanding process. The
Committee may wish to consider amendments that exempt
existing peer review processes.
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5. Uncertainty . Almost no one disputes the wisdom of
knowing about a project®s environmental effects before
local officials make a decision. That"s why CEQA requires
public officials to prepare EIRs on Projects that may have
significant, adverse environmental effects. But many
burlders and developers say that opponents who can®t
convince public officials to deny projects turn around and
file lawsuits over CEQA and EIR procedural problems. Could
information gathered during the peer review process be used
to bring new causes of action that delay proposed
development?

6. Charter . SB 425 requires an administering agency to
establish a charter for each peer review group. The
charter outlines a peer review group®s objectives and scope
of activities, a description of its duties, and frequency
of meetings. By having the administering agency determine
a peer review group"s objectives and range of activities, a
peer-reviewer"s ability to ask questions or raise concerns
outside its charter®s scope may be constricted. To protect
the peer review group"s independence, the Committee may
wish to consider amending SB 425 to include, in the
charter, a statement that authorizes a peer reviewer to
conduct his or her duties, without limit or restriction,
fully and impartially.

7. Show me the money . Rule 37.4 of the Joint Rules of the
Senate and Assembly prescribes that any bill requiring

action by the Bureau of State Audits must contain an
appropriation for the cost of any audit. The Committee may
wish to consider amending SB 425 to provide the

appropriation.

8. _legislative findings and declarations . The California
Constitution sgecufles the public®s right of access to the

meetings of public bodies or writings of public officials
and agencies. SB 425 makes legislative findings and
declarations to support its purpose in limiting the
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public®s right of access because publicly disclosing the
peer review group®s internal deliberations could impair the
soundness of the group®s evaluation and disadvantage the
administering agency In contract negotiations.

To amend a voter-approved initiative, the Legislature must
approve the amendment by a 2/3-vote. SB 425 makes
legislative findings and declaration to support its purpose

SB 425 -- 4/18/13 -- Page 10

amending the Political Reform Act of 1974.

9. _Technical amendments . The Committee may wish to
consider amending the bill to remove nonexistent code
references:

On page 6, line 5, strike out "87202.1"
On page 7, line 6, strike out "11228"

10. Mandate . SB 425 requires that a member of a peer
review group Ffile disclosure statements under penalty of
perjury. By creating a new crime, SB 425 also creates a
new state-mandated program. But the bill disclaims the
state”s responsibility for reimbursing local governments
for enforcing these new crimes. That"s consistent with the
California Constitution, which says that the state does not
have to reimburse local governments for the costs of new
crimes (Article XI111B, 6[a][2])-

11. Double-referral . Because some of SB 425"s provisions
fall within the jurisdictions of the Senate Governmental
Organization Committee and the Senate Governance and

Finance Committee, the Senate Rules Committee ordered a
double-referral. The Senate Governmental Organization
Committee passed the bill at its April 9 hearing by an 8-2
vote.

12. Previous legislation . SB 425 is not the first bill
seeking to address conflicts of interest and audits.

SB 486 (DeSaulnier, 2013) would create the Office
of Legal Compliance and Ethics within the state
Transportation Agency. It would require the Office to
conduct internal audits. The bill i1s set to be heard
on April 30 in the Senate Transportation and Housing
Committee.

AB 58 (Galgiani, 2012) would have required initial
designations to the HSRA to the independent peer
review group. This bill was not heard, and
subsequently died, in the Assembly Transportation
Committee.

AB 527 (R. Hernandez, 2011) would have prohibited
public official or employees from authorizing the
approval of public funds, if any member of the
governing board or bOdK had a financial iInterest in
the Berson or entity that received expe4nded funds.
The bill failed passage in the Senate Governmental
Organization Committee.

SB 425 -- 4/18/13 -- Page 11

Support and Opposition (4/25/13)

Support : Unknown.
Opposition : American Society of Civil Engineers;

Association of California Water Agencies; Construction
Employers® Association. _

http://www.leginfo.ca.gov/pub/13-14/bill/sen/sh_0401-0450/sh_425_cfa_20130425_162422_sen_comm.htmI[4/29/2013 7:17:52 AM]
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| e Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE: May 1, 2013
(TBPOC)

FR:  Tony Anziano - Toll Bridge Program Manager, Caltrans

RE:  AgendaNo.- 5a
San Francisco-Oakland Bay Bridge Updates
ftem- oo rridor Update / Schedule

Recommendation:
For Information Only

Cost:
N/A

Schedule Impacts:
N/A

Discussion:
A verbal corridor update will be provided at the TBPOC meeting on May 9, 2013.

Attached are summary schedules for reference and further discussion at the meeting.
Attachment(s):

1. SAS Project — Forecast per ABF Schedule
2. Toll Bridge Seismic Retrofit Program — Summary Schedule (550)

lofl
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SAS Project - Forecast 30-Apr-2013

2012 2013 2014
1Q 2Q 3Q 4Q 1Q 2Q | 3Q 4Q 1Q | 2Q
Ready for SS ABF Mar Update
4/9A Critical Path
1 ,L EB Hinge K
(CCO 150 SSO Schedule: 8/28/13) Trend Dates
Compaction / Swing-Out/Complete Compaction . ABF Feb Update
i E@j f
3 C.Bands @A E
Suspenders /Jacking System/Compl Weld OBG 12,13,14
a4
Phase 2 Load Transfer: 10/1 A
Phase 3 Load Transfer: 10/8A
Erection Tower/FAYCO Removal
5 Install Handropes
. W.Loop Handrtll_gle
6 Wrap Cable
11/15
Paint Suspenders| Paint Upper)
Paint- Main Cables | | | Punch List
7 Cable Electrical (SSS,NS$,NMS,SMS) | ductors / Terminations
Remove Catwalk
8 Ph 4 Load Transfer]
Hinge A Complete Seismic Joiat
9 Install Hinge A EB & WB, and Seismic Jt| | |5/3
Mob / Epoxy AC Trial
|:| |EB & WB- Blast/Prime/ Epoxy AC
10 >
Loop Cable Bands / Saddle Housing |:I
WB- Hinge K -> Removal of Counter Wt. WB Seismic J
[12/3
Turn Over W2-W4Rilestone
11 EB Hinge K Turnover W2-W4
EB- Hinge K |
Falsework / Soffit Forms :
Bearings/Housing/Support FrameD
Soffit Rebar / Pour / Cure | |
| 5/7: Complete H.K
Hinge K- Pour Stems / Cure D Seismic Jt.
Ballast / Place Deck /Strip Forms [ 5/7
Remove Counter Wt./Install EB Hinge K Seismic Joint| [}~ 4%/
12 E2 Retrofit
Lifts 13 Deck Plate Drop Ins / Paint Lift 13 & 14 Drop in Plates
13 '
August 2014
Architectural Housing & East Saddle Housing | | SAS Contract Completio‘
14 Bike Path Install BRP. Lifts 12 thru 14 / Railing
| 7-Jul-14
Traveler Maintenance | | Forecasted Completion ”
B.P.- Pol%%rc_rets Overlay  _ _ _ _[{__ _____|_____ >
15 Elevator Fab Elevator Installation Inspection / Punch Ljst
[ Fabricate & Deliver Ele ator |======]======= > || Install Elevator / Punch List
1

Remove T1ET Tier 1

2 & Tower D Fndn

Fender Svstem / Install Tower Skirt |




Toll Bridge Seismic Retrofit Program - Summary Schedule (SSO) 4/30/2013 Rev 1
2011 2012 2013 2014 2015 2016 2017
4Q 10 [ 20 [ 30 [ 4Q 10 [ 20 [ 30 [ 4q 1Q 2Q 3Q 49 1Q 20 3Q 49 1Q 2Q 3Q 4Q__ | June Events
SFOBB - SSO - Labor Day 2013 5cheduyle DRAET
* Note: Beneficiary Use Major Schedule Changes SinceYLast Update are Highlighted below in
A ellow
1 YBITS 1 Project- EA 04-0120S4 (Bid: 15-Dec-09, NTP 23-F¢b-10) : YBITS 1 Project
| | | | SSO Ready | 1 EB Frame 2 Last Deck Pour: 28-Aug-12A
Frames 1 (WB & EB) / Remove Trestle Retaining Walls/Ductbank/f=B Temp on-Ramp 2 EB Frame 2 Stressing Completion: 10-Oct-12A
\v EB HK | | 3 EB H.K Turnover W2-W3: 3-Oct-12A (Incentive 17-Oct-12 )
YBITS 1 Coritract Completion 4 EB H.K Turnover W2-W4: Actual 3-Oct-12 (Incentive 15-Jan-13)
[ Frames 2 Ready for Hinge K ] OH- Ramp Spine / Bike Fath | ¢ 5 YBITS 1 Utilities -Cable Pull by End of Feb
[ [ [ [ I ! 6 WB & EB SSO Ready: 14-Jul-13 (Max Incentive)
2 SAS Project - EA 04-0120F4 (Bid: 22- Mar-06 NTP 18-May-(06) :
WB VB Hlnge gTurn Over I SAS Project
I 1 Start PWS: 21-Dec-11 A
| Hinge K Closure Pour (WB & EB) / Joint Seal | 1 2 Complete PWS: 9-Apr-12A
Cable Compaction | I5/7 L 3 Complete Cable Compaction : 22-Jun-2012A (Swing out Area)
— :
C. Bands /Tension o LT Wrap Cables : 4 Complete Suspenders : 4-Aug-12A
Suspenders / Weld OBG 12,13,14/Jacking Sys. Ph 2 L.‘ﬂ Cable Electrical[ConSuctors II 5 WB nge K Soffit Pour: 14—Aug—12
1ona ) >l 6 Start Load Transfer: 4-Sep-12A
Ph 1 Load Transfer ﬂt_ﬂgﬁgﬁdﬂﬁaﬂg gl
9/26A Remove Catwal gl 7 Complete Ph 1 Load Transfer: 9/26/12A
Complete w 9/26A| 10/8A %: 8 Complete Phase 3 Load Transfer: 10/8/12A
PWS Strands 1 - 137 W Barrier / Pal e / Ready for sso‘J_, SAS Contract Completig_\n% 9 Complete Cable Wrapping: 25-Jan-13A
3| V< \V4 10 Epoxy AC Test Strip: 7- May-13
g g I 11 WB & EB SSO Ready: Max Incentive 28-Aug-13
3 OTD Detour - EA 04-0120S4 | & 1 OTD Detour Project
Open Temp. V\‘B Lanes § 5 1 1 EB Detour Traffic Switch: 29-May-11 A
[ ' | 3§ : 2 WB Detour Traffic Switch: 19-Feb-12A
| | Bl @ I OTD2 Project
4 OTD2 Project - EA 04-0120M4 o 1 1 Advertise: 7-Nov-2011 A, Bid Opening: 18-Jan-2012A
Re - ADV Bid|Award 5/1: Approval ! 2 Re-Advertise: 12-Mar-12A
3/12*v | : 3 Bid Opening: 21-Mar-12A; Award: 29-Mar-12A
3/21 3/29A 6/25: 1st Working Day | 4 Approval: 1-May-12A, 1st Working Day: 25-Jun-12A
SS0 Read 5 Approach Slab & Hinge FE concrete pours: Week of 6-May-13
IOTD 2 Constructign OTD 2 Contract Completionl 6 Ready for SSO: 11-Nov-12 (Bsln 140 days)
111112 i‘lf | Coord / Final Striping 7 Ready for SSO : End of May 2013
| I 8 _FWI Coordination w/others: May to August 2013
| | pen OTD2 2 34 |5 6 *Open YBITS Bike Path Segment 2 & 3 Bike Paths
SFOBB Bi ke Path Tempj Bike Path *TD 2- Bike Path * 1 Seg 2- Adv: 3/212A, Bid Open: 5/112A, Award: 5/31/12
| | | OTD2 Permanent Bike Path 2 Segment 2 start: 21-Aug-12A, Completion July 2013
Seg_;ment 3- Bike Path (EA # 29227) * 3 Segment 3: Start 20-Dec-11A, Completion May 2013
i?egment 2- BikeJ Path (EA #l‘ 29226)
|
cd G
5 YBITS 2+ Cant. Dismantling - EA 04-01 20T4| SFOBB D|smantlmg Contracts YBITS 2 + Cantilever Dismantling_Project
Permit: 27-Feb-12 ADV  Outreach i Award 1st Char: Day | | Open YBITS Bike Path 1 Receive Biological Opinion : 6-Feb-12A
% vl |% v | |D|smantl|ng, Ramp, SG Road, Landing, Blke Path Contract Completion 2 BCDC Commission Meeting: 2-Feb-12A
Environmental 4/9 6/14 10/23 11/27A 3/6 3 Permits: 27-Feb-12A, List: 12-Mar-12A
HQ RTL 4 Advertise: 9-Apr-12A, Bid Opening: 23-Oct-12A
3/12 v 5 Award 11/27/12A, Contract Approval: 1/10/13A
11/14 6 Compl Ramp/ Open YBITS Bike Path: Mid Nov 2014 (A+B Bid)
6 504 & 288 Dismantling - Steel Only 504 & 288 Contracts:
ADV Bid Award B D A 5_ Two Contracts
@ R A T Start-up Activities Dismantling - Steel (Draft) B o | A. Remove 504 & 288 Steel Only
8/26 11/16 1/25 | | | | B. Remove All Foundations

7 All Foundations Removal

10-Mar-10, NTP: 19-

ay-10)

SSO
AN

8 Antioch Bridge - EA 04-1A5214 (Bid:
\7 ﬂ

| |
Antioch & Dumbarton Bridae

-10

Dismantling -

Foundations (Draft

Antioch Project
SSO : Apr 2012A, Contract Complete: 13-Jul-12A

Dumbarton Bridge
Replaced 1st Joint: Memorial day week-end Closure

SSO Date: 16-Jan-13A
Contract Complete: April 2013




)
OVERSIGHT COMMITTEE
A = T Memorandum

TO:  Toll Bridge Oversight Committee (TBPOC) DATE:  May 1, 2013
FR:  Peter Lee, Senior Program Coordinator, BATA

RE: AgendaNo.- 5b

Item - San Francisco-Oakland Bay Bridge Updates
Toll Bridge Rehabilitation Work Scope

Recommendation:
APPROVAL

Cost:
N/A

Schedule Impacts:
N/A

Discussion:

In addition to planned seismic construction activities, significant toll bridge
rehabilitation and State-funded construction work is occurring on and around the Bay
Bridge. The work is either being constructed under separate non-seismic contracts or
by contract change order on seismic retrofit contracts. A list of the work is attached.

The TBPOC has already approved a number of toll bridge rehabilitation funded change
orders, including for the replacement of the YBI Tunnel Lighting.

Staff is seeking not-to-exceed TBPOC approvals for pending toll bridge rehabilitation
program funded CCO'’s, as shown on lines 3, 4, 5, 6, and 9. Individual CCO’s in excess
of $1,000,000 will return to the TBPOC for final approval.

Attachment(s):
1) List of Toll Bridge Rehabilitation and Other Work Performed under CCO on Seismic
Contract or in Corridor

Item5bToll Bridge Rehabilitation_09May13
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TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

Memorandum

Toll Rehabilitation and Other Work Performed under CCO on Seismic Contract

Construction TBPOC CCO
CCO Activities Schedule Funding Cost Contract Approval

YBI Tunnel Lighting (Upper) Before SSO Rehab YBITS1
YBI Tunnel Lighting (Lower) Before SSO Rehab YBITS1
YBI Portal Lighting Before SSO Rehab YBITS1
Toll Plaza Paving (EB 80) During SSO Rehab OTD2
Toll Plaza Paving (WB 80 before
Canopy) During SSO Rehab 0OTD2
Toll Plaza Paving (WB 80 to Metering
Lights) During SSO Rehab 0OTD2
Toll Plaza Drainage During SSO Rehab OTD2
Toll Plaza Restriping (including qwick
kurb/k rail reinstllation) During SSO Rehab OTD2

Before and During
Toll Booth 17 Relocation SSO Rehab 0TD2
Median Civil Work for Landscaping Before SSO Rehab 0TD2
Administration Close-out Activities Before SSO Rehab 0TD2
Approach Roadway Rehabilitation (WB | Before and During
and EB 580) SSO State OTD2

Item5bToll Bridge Rehabilitation_09May13



Toll Rehabilitation and Other Work Performed under CCO on Seismic Contract or in Corridor 4/24/2013

Line No. CCO Activities Construction Schedule Funding Cost Contract Ti::g::o::? Notes
1 YBI Tunnel Lighting (Upper Metal Halide / Lower LED) Before SSO Rehab YBITS1 CCO 159-0 01/03/13
YBI and West 2 YBI Tunnel Lighting (Substitute LED for Upper Deck) Before SSO Rehab ’ >9800 YBITS1 CCO 159-1 04/05/13
SfeEn 3 YBI Tunnel Overlay Before SSO Rehab S 2,300,000 | YBITS1 CCO 184 | Pending May POC |Pending June BATA Rehab Approval
4 W4 Substation Replacement After SSO Rehab S 1,500,000 [ YBITS2 CCO 601 | Pending May POC [Pending June BATA Rehab Approval
5 Toll Plaza Paving and Striping During SSO Rehab ; 4,000,000 0TD2 CCO 602 / Pending May POC
Toll Plaza 6 Toll Plaza Ponding During SSO Rehab o 603 /604 Pending May POC
7 Toll Booth 17 Relocation Before and During SSO Rehab S 300,000 BATA N/A In Design
8 Median Landscaping On-going Rehab N/A 04-014074 N/A
Toll Plaza 9 Median Civil Work for Landscaping (Demo, Curb, Gutter) On-going Rehab S 1,500,000 [ OTD2 CCO 601 Pending May POC |Funding from Maintenance Complex
Median 10 [Parking Lot Striping, Signage, and Drainage Before SSO Rehab <$1,000,000 BATA N/A
11  [Gore Reconstruction Before SSO Rehab <$1,000,000 0TD2 N/A
12 [Approach Rehabilitation (WB and EB 580) Before and During SSO State N/A Director's Order N/A Awaiting CTC vote
Approach 13 [EB 880 Barrier Extensions Before SSO TBD TBD 0TD2 N/A No funding identified
14  [Bike Path Segment 2 (Horseshoe to IKEA to Maritime) Jun-13 State N/A 04-292264 N/A
15 Bike Path Segment 3 (Horseshoe to OTD) Before SSO State N/A 04-292274 N/A
16 [Maintenance Complex Phase 1 On-going Rehab N/A 04-014084 N/A Just Awarded
Burma Road 17 [Maintenance Complex Phase 2 N/A Rehab N/A 04-01410 N/A In Design
18 [Maintenance Complex Phase 3 N/A Rehab N/A 04-01411 N/A In Design
19  |Sawtooth Temporary Improvements Before SSO Rehab/Seismic N/A SAS 1/3/2013? In Design
20 |Gateway Park Planning N/A Rehab N/A BATA N/A In PAED
= Seismic CCO funded by Toll Bridge Rehabiltation Program. CCO's in excess of $1 million require TBPOC approval.
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|; TOLL BRIDGE PROGRAM
- OVERSIGHT COMMITTEE

= Smr Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE:  May 1, 2013
(TBPOC)

FR:  Tony Anziano, Toll Bridge Program Manager, CT

RE:  Agenda No.- 5c
San Francisco-Oakland Bay Bridge Updates
ftem- g, undation Inspections Update

Recommendation:
For Information Only

Cost:
N/A

Schedule Impacts:
N/A

Discussion:

A verbal update on the foundation inspections covering the Benicia-Martinez,
Richmond-San Rafael and West Approach spans will be provided at the TBPOC
May 9 meeting.

Attachment(s):
N/A

lofl
Item5c_Foundation Inspections_09May13



\; TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

TO:  Toll Bridge Oversight Committee (TBPOC) DATE:  May 1, 2013

Memorandum

FR: Clive Endress, BATA Architect

RE: AgendaNo.- 5d

Item — San Francisco-Oakland Bay Bridge Project Updates
OTD Landscaping

Recommendation:
APPROVAL

Cost:
No change.

Schedule Impacts:
None

Discussion:

A row of Canary Island Date Palms will be planted at the Oakland Touchdown Median
as part of the OTD2 Contract. This planting will emphasize the beginning and end of the
new bridge, and provide visual continuity between the new bridge and the recently
constructed Tow and Toll buildings located in the median. CBS Signs and Clear Channel
Signs support the design but have some concern related to the visibility of their highway
billboards. It should be noted that the palms were chosen not only for site specific
horticultural reasons, but also because their vertical form is reminiscent of the light poles
on the bridge, and at the same time are very transparent, allowing views out towards the
Bay and distant shore. Caltrans has continued to meet with these two companies over the
last two years to resolve their visibility concerns.

Status: In a recent meeting with the billboards companies Tony Anziano, Program
Manager and Ken Terpstra, Project Manager, provided animations showing a drive
through of the area with different plant spacing to help facilitate discussion. The billboard
companies asked that the palm tree spacing be increased from 50 ft. o.c. to 100 ft. o.c.
They have most concern related to the area of planting shown ‘boxed” on the attached
plans.

Recommendation: The Architectural team recommends increasing the palm tree spacing
from 50" o.c. to 75 o.c. (see attached renderings) to ensure the architectural integrity of

1of4
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- OVERSIGHT COMMITTEE
A
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the design yet at the same time accommodate billboard visibility. Option A-1 is the
preferred option.
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35 Palm trees at 50" spacing

35" Palm trees 75" spacing
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LA TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

A T T Memorandum

TO:  Toll Bridge Program Oversight Committee DATE: May 1, 2013
(TBPOC)

FR:  Steve Hulsebus, Toll Bridge Program, Caltrans

RE:  Agenda No.- 5e

San Francisco-Oakland Bay Bridge Updates

ltem - pge E for 504/ 288 Superstructure Demolition

Recommendation:
APPROVAL

Cost:
N/A

Schedule Impacts:
N/A

Discussion:

Plans, Specifications, and Estimate (PS&E) for the dismantling of the existing San
Francisco-Oakland Bay Bridge East Span superstructure contract (04-013521) was sent
to BATA for review on February 27, 2013. The Department received comments on
March 12, 2013. All comments have been resolved and incorporated as appropriate for
the PS&E submittal which occurred on April 4, 2013.

The contract is scheduled to RTL on 7/29/13 and to advertise on 8/26/13.

Attachment(s):
Request for Approval for PS&E

lof1l
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STATE OF CALIFORNIA—BUSINESS, TRANSPORTATION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
111 GRAND AVENUE

P. 0. BOX 23660

OAKLAND, CA 94623-0660

PHONE (510) 622-0808 Elex vour bower!
FAX (510) 622-6965 Be cnergy effcient!
TTY (800) 735-2929

April 10, 2013

Mr. Steve Heminger

Executive Director

Metropolitan Transportation Commission
101 Eighth Street

Oakland, CA 94607

Subject: Request for approval of PS&E for Contract 04-013521 (SFOBB Superstructure
Dismantling)

Dear Mr. Heminger:

Plans, Specifications, and Estimate (PS&E) for the dismantling of the existing San Francisco-
Oakland Bay Bridge East Span superstructure contract (04-013521) was sent to BATA for
review on February 27, 2013. We received comments on March 12, 2013. All comments have
been resolved and incorporated as appropriate for the PS&E submittal which occurred on April
4, 2013.

The contract is scheduled to RTL on 7/29/13 and to advertise on 8/26/13.

If you have questions, please call me directly at (415) 310-4507 (mobile).

Sincerely,

TONY ANZIANO
Program Manager
Toll Bridge Program

Approved

Disapproved

*“Caltrans improves mobility across California”



Mr. Steve Heminger
April 10, 2013
Page 2

Date

Bcce: KTerpstra, PChongchaikit, SHulsebus/Files

““Caltrans improves mobility across California”



ITEM 6: OTHER BUSINESS

No Attachments





